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At TSG RAN WG3 #23, (August 2001), the Technical Report R3.004 “Node B synchronisation for 1.28 Mcps TDD (Iub/Iur aspects)” was approved as version 0.2.0. It includes the proposed material of R3#22 and 23.
The TR v0.2.1 is considered approx. 30% complete. At R3#23 several contributions had been submitted but were not treated due to lack of time. If these contributions (R3-012416, R3-012417, R3-012418, R3-012283) would have been approved, the TR might be approx. 80% complete.

It turned out that Node B sync for 1.28Mcps TDD can reuse the existing procedures of 3.84Mcps TDD with suitable adaptation of the Information Elements.

The TR fully supports the technical solution for Node B synchronisation for 1.28Mcps TDD specified in WG1.

It is expected that the WI will be completed by RAN#14 as scheduled.

Open Issues

No more open issues identified.

Proposal

It is proposed to send the TR to the WI rapporteur of the leading WG (WG1) for information. It is proposed that the WI rapporteur includes the relevant information of this TR in the leading WG’s TR 25.868 as well as in the WI report of WG1 to RAN#13. 
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