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Progress Report since the last TSG (for all involved WGs):
· CRs were approved at RAN3 #27, with all agreements included in the technical report.

· At RAN3#27, the technical report TR 25.880 was agreed as version 1.0.0. 

List of Completed elements (for complex work items):
 
-

List of open issues:

              None

Estimates of the level of completion (when possible):


-     The work for the Iub is 100% completed.

· However there is one company objecting the completion of this WI, if no Iur solution is also included. According to this company view the proposed solution without Iur implications excludes the usage of direct transport bearers from SRNC to Node B.

WI completion date review resulting from the discussion at the working group:

TSG RAN #15.

References to WG’s internal documentation and/or TRs:

TR 25.880 v 1.0.0 (R3-020797)

