Page 4
Draft prETS 300 ???: Month YYYY


TSG-RAN Working Group 3 Meeting #25                                             Tdoc R3-020889
Orlando, USA, February 18 – 22, 2002

Agenda item:
13.2.2

Source: 

Rapporteur

Title: 
Status Report of the RAN WG3 work related to the RAN WG1 Work Item: “Node B synchronisation for 1.28 Mcps TDD”

Document for:
Information
Work Item Name:





Node B synchronisation for 1.28 Mcps TDD (RANimp-NBSLCR)
Source: 








Rapporteur 


TSG: RAN

WG: 3
E-mail address rapporteur:

xuc@catt.ac.cn

Ref. to WI sheet:





RAN_Work_Items.doc

Progress Report since the last TSG/ List of Completed elements:

Since the last TSG RAN meeting #14 in Dec. 2002 two RAN WG3 meeting were held: meeting #26 in Voesendorf (Austria) and meeting #27 in Orlando (USA).
At RAN3#26 meeting in Voesendorf (Austria), TR R3.004 v0.4.0, which was approved at RAN3 #25, was presented for information. During RAN WG3 #26 several contributions were treated. In Chapter 6.6 of TR R3.004, it was clarified that the DL Transport Channels Synchronisation Procedure or the Node Synchronisation Procedure could be executed during preliminary phase. This open issue was closed. It was also agreed that the Flexible signalling Approach for the “steady state phase” of Node B synchronization was added into Study Areas of the TR. 

At RAN3#27 meeting in Orlando (USA), TR R3.004 v0.4.1, which included all changes discussed and approved at RAN3#26 meeting, was approved as v0.5.0. Some small extensions to the “traditional” signalling approach for Node B synchronisation, which nevertheless increases the range of possible Node B synchronisation procedures that may be applied under control of the CRNC, were proposed (R3-020682 by Siemens). This represents a way how to achieve the goals of the flexible signalling approach, without introducing any new NBAP messages or other significant changes in the Iub interface specifications. The associated CRs for 25.402 and 25.433 for these extensions were available as well. After presentation of document R3-020682, it was agreed that corresponding change proposals for the Study Areas section were added into TR R3.004v0.4.1 with modifications. It was not agreed immediately to also include the material for the Agreements section into the TR, because there was an alternative proposal for an “Extended SYNC_DL Sequence” (R3-020309 by Samsung) and RAN3 had to wait for RAN1 decision on these two proposals. 

On the last day of the meeting, RAN1 decided to approve the RAN1 CRs for support of the “flexible signalling” and to not approve the extended SYNC_DL sequence. RAN1 chairman informed RAN3 about this decision. Based on that information, it was agreed in RAN3 to launch a RAN3 email approval process for the Siemens CRs for “extended signalling” (see below) and also to include the Agreements section parts of R3-020682 into the TR, for completing the Work Item.

Also some improved wording and more accurate definitions without changing the intended meaning of the TR were agreed (R3-020683) and were added into the Study Areas section of R3.004v0.4.1.
After RAN3#27 meeting, TR R3.004 v0.5.1, which included all agreed changes, was approved as v1.0.0 by RAN WG3 by email.

During RAN WG3 #26 the following liaison was treated:
R3-020207:
LS on support of flexible signalling approach for Node B synchronisation for 1.28 Mcps TDD” 
R3-020271:
Reply liaison on R3-020207 on Node-B synchronisation for LCR (IDC)
During RAN WG3 #27 the following liaison was treated:

R3-020746:  Reply liaison on support of the flexible signalling approach for NodeB synchronisation for 1.28 Mcps TDD

After RAN WG3 #27 the following CRs related to this WI were agreed by RAN WG3 on the email reflector:

	R3-020451
	CR032 to 25.402 v4.3.0
	Node B Synchronisation for 1.28Mcps TDD

	R3-020888
	CR608r2 to 25.433 v4.3.0
	Node B Synchronisation for 1.28Mcps TDD



Since RAN #14 the following versions of the RAN WG3 internal TR R3.004 were approved by RAN WG3:

R3-020034:
TR R3.004 V0.4.0: Node B Synchronisation for 1.28 Mcps TDD (Iub/Iur aspects) 

R3-020331:
TR R3.004 V0.4.1: Node B Synchronisation for 1.28 Mcps TDD (Iub/Iur aspects) 
R3-020490: 
      TR R3.004 V0.5.0: Node B Synchronisation for 1.28 Mcps TDD (Iub/Iur aspects)

R3-020886: 
      TR R3.004 V0.5.1: Node B Synchronisation for 1.28 Mcps TDD (Iub/Iur aspects)

R3-020887: 
      TR R3.004 V1.0.0: Node B Synchronisation for 1.28 Mcps TDD (Iub/Iur aspects)

With the agreed CRs and the final version of the internal TR R3.004 v1.0.0 the RAN WG3 work related to this WI is finalized.

List of open issues:

none

Estimates of the level of completion (when possible):
RAN #15, March 2002

WI completion date review resulting from the discussion at the working group:

RAN WG3 related work for this WI is completed.

References to WG's internal documentation and/or TRs:

R3-020887, TR R3.004 v 1.0.0 “Node B Synchronisation for 1.28 Mcps TDD (Iub/Iur aspects)”
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