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Progress Report since the last TSG (for all involved WGs):

RAN3#66
· All stage2 work are completed

· MBMS Logical Architecture (involved entities and interfaces)

· User Plane Protocol Architecture

· Network Functions for Support of Multiplexing 

· MCE decides MBMS service multiplexing

· MBMS Scheduling Information procedure

· Session Start/Stop procedure

· MCCH termination in eNB at network side

· MCE has admission control

· CP synchronization on M2 for MCCH update 

· MBSFN transmission

· UP synchronization on M1

· All stage3 specifications are ready, only few small issues remain.

· Decide to reuse SYNC protocol TS25.446

· TS36.440, TS36.441, TS36.442, TS36.443, TS36.444 and TS36.445 are ready

List of Completed elements (for complex work items):

List of open issues:

The following open issues are identified

· Completion of stage 3 specification for layer 2 and 3
· RAN3: 
1. Packet dropping scheme when overflow occurs on air interface.

2. Connectivity principles between MME and MCE (LS to SA2)
3. Parallel transactions on M2/M3
4. MBSFN Subframe Configuration in M2 Setup Response & MCE Configuration Update
5. Max no. of MBSFN areas in MBMS Scheduling information
6. Information assistant for multiplexing decision (LS to SA2)
Estimates of the level of completion (when possible):

The overall level of completion is 90%.
WI completion date review resulting from the discussion at the working group:

No update to completion dates.
References to TSG documents or WG's internal documentation and/or TRs:

TBC
