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	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_CADC_R17_4BDL_2BUL

	Unique ID
	881110

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-2131112110 

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 
063/2022 (Updated from 03/2022)
	Performance part: 063/2022 (Updated from 03/22)
	Testing part: 
NA

	Overall Completion level
	Study Item:
NA 
	Core part: 
9080%
	Performance Part: 
9080%
	Testing part: 
NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN4

	Rapporteur
	Name
	Yue Wu

	
	Company
	Samsung

	
	Email
	yue.wu@samsung.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

Based on the announcement from the RAN4 chair in RAN4#102-e meeting, it is suggested to postpone all the basket WIs with unfinished band combinations or new requests from operators in RAN4#102-e by one quarter (i.e., postpone the completion of basket WIs to June).


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN4
2.1.1	Agreements
368 TPs and draft CRs are approved for CA/DC combinations belong to this basket.
Formal Rel-17 CRs to TS38.101-1 and TS38.101-3 are agreed to include combinations according to approved TPs and endorsed draft CR.
Updated TR is approved as TR38.717-04-02 V0.87.0.

2.1.2	Remaining Open issues
There are some combinations still on-going. And more new combinations requested. More detail can be found in attached excel. 
	
3.	References

R4-2204670 Big CR on introduction of completed NR CA/DC combs with 4DL/2UL within FR1 
R4-2204671 Big CR on introduction of completed NR CA/DC combs with 4DL/2UL including FR2 
R4-2204672 Revised WID on NR CA/DC with 4DL/2UL 
R4-2204699 TR 38.717-04-02 update version 0.8.0 
R4-2117911 Revised WID on NR CA/DC with 4DL/2UL
R4-2117909 Big CR on introduction of completed NR CA/DC combs with 4DL/2UL within FR1
R4-2117910 Big CR on introduction of completed NR CA/DC combs with 4DL/2UL including FR2
R4-2117946 TR 38.717-04-02 update version 0.7.0
R4-2117501 Draft CR for TS 38.101-3: Support of FR1 UL-CA configurations in CA_n3-n28-n77-n257
R4-2117521 TP for TR 38.717-04-02: NR CA_n3-n28-n77-n79
R4-2117522 TP for TR 38.717-04-02: NR CA_n3-n28-n79-n257
R4-2117523 TP for TR 38.717-04-02: NR CA_n3-n77-n79-n257
R4-2117524 TP for TR 38.717-04-02: NR CA_n28-n77-n79-n257
R4-2118506 draft CR 38.101-1 to correct 4DL/2UL band combinations
R4-2118532 TP for TR 38.717-04-02 to include CA_n1-n3-n5-n7
R4-2118622 TP to TR 38.717-04-02 Addition of CA_n1A-n28A-n40-n78A


	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template

3 / 3
