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WG4 is asked to validate the current status of the Work Items under its responsibility, in particular the expected completion date and the percentage completed. The following table is extracted from the 3GPP Work Plan.

	Name
	Acronym
	Start
	End
	% completed

	HSDPA RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	09/04/01
	08/03/02
	5%

	Base station classification
	RInImp-BSClass
	14/08/00
	08/03/02
	75%

	FDD Base station classification
	RInImp-BSClass-FDD
	14/08/00
	08/03/02
	72%

	TDD Base station classification
	RInImp-BSClass-TDD
	14/08/00
	14/12/01
	95%

	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	15/06/01
	08/03/02
	45%

	UTRA repeater specification (master)
	RInImp-REP
	10/07/00
	21/03/01
	100%

	UMTS 1800
	RInImp-UMTS18
	25/09/00
	14/12/01
	85%

	UMTS 1900
	RInImp-UMTS19
	19/03/01
	14/12/01
	85%

	FS on UE antenna efficency test method performance requirements
	RInImp-UEAnTM
	25/09/00
	14/09/01
	100%

	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	12/03/01
	14/12/01
	15%

	FS on UTRA WideBand Distribution Systems
	RInImp-WDS
	12/03/01
	14/12/01
	75%

	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	12/03/01
	14/12/01
	80%

	LCR TDD RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	14/08/00
	30/03/01
	100%

	FS considering the viable deployment of UTRA in additional and diverse spectrum arrangements
	RInImp-UMTSBands
	21/09/01
	06/08/01
	0%


