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1. Introduction

3GPP TSG SA#14 meetings were held on 17th to 20th Decomber,2001 in Kyoto Japan. This report is extracted by (draft) reports of SA, and summarised which are considered to be the most relevant to RAN WG4.

2. Report from TSG-RAN#14

TD SP‑010747 TSG RAN #14 meeting
Release 1999 and Rel‑4: A Debate took place on review of Release 1999:
-
No agreement reached but contributions can be discussed in WGs when provided.

-
UE testing (two levels) issue was also debated.

-
Proposal to create two TRs on error discovery agreed. It was agreed that Isolated Impact analysis shall be more elaborated for each of the CRs. If this was felt not properly done then CRs will be rejected.

Completing UE positioning was agreed to be of high priority and hence proposals for work on new methods were rejected pending completion of the work at the Working group level
Rel‑5 and Rel‑6: Work on Release 5 is continuing:
-
It is foreseen that HSDPA will be finalized in due time (March 02) for inclusion in the Release 5 and also inclusion in the ITU-R M.1457 update;

-
UMTS 1800 and 1900 are now finalized;

-
One workshop with 3GPP2 was held in New Brunswick (New Jersey, USA) to study possible harmonisation on HSDPA together with 1 EX EV DO and 1 EX EV DV. Due to the level of completion of these items it was felt difficult to re-open the issue. However for future work it was agreed to work together on:
-
Channel Model definition;

-
Traffic models;

-
Definition of harmonised requirement for UE when defining new functionality;

-
Further details were provided in Annex 1 of the presentation.

-
For this purpose it was agreed to have co-ordination at the leaders level before establishing official liaison while increasing the knowledge on the way of working from each other. A review meeting will take place on the 28th of June 2002 between TSG RAN, RAN WG1, RAN WG2, RAN WG4 and 3GPP2 TSG C.
-
-
New Work agreed at TSG RAN #14:


Work/Study Items: WI: "Improvement of RRM across RNS and RNS/BSS" (RP‑010947) RAN WG3, for TSG RAN #18.
WI: "Beamforming enhancements" (RP‑010953) RAN WG1, for TSG RAN #16.
WI: "Beamforming requirements for UE" (RP‑010950) RAN WG1; for TSG RAN #14 and finished.
WI: "Support of Site Selection Diversity Transmission in UTRAN" (RP‑010951) RAN WG1; for TSG RAN #16.
SI: "Improvement of inter-frequency and inter-system measurement for 1.28 Mcps TDD" (RP‑010929) RAN WG4, for TSG RAN #15.

Several WI were proposed to improve LCS. Due to difficulties in completing the current work on this issue it was felt preferable to complete the current work before accepting any new work
3.
Report from TSG-T

TD SP‑010732 TSG-T#14 Progress Report. The TSG T Chairman presented his report of progress at TSG T meeting #14.

Progress Reports of TSG T WGs:

T1: Conformance Testing:

TS 34.121 “Terminal Conformance Specification, Radio Transmission and Reception (FDD)”. Almost Complete, Support of RRM 20-30% complete due to incompleteness of core specs.
RRM tests:

-
SWGs RF/Sig co-operating to get generic test procedures and parameters in place

-
Maintenance of R99 specifications

-
Corrections due to core specification changes

-
Discussions in RAN4 may affect definition of Power

-
Total Test Time optimisation

-
Some work on BER/BLER completed, now need to define target and produce overall estimates

TS 34.122 “Terminal Conformance Specification, Radio Transmission and Reception (TDD)”. Almost Complete, Support of RRM 0%. This was explained as being due to lack of contribution, either due to market needs or overload with other work.
-
LCR TDD: Number of contributors, very limited.  No input documents received this time
-
RRM Test Cases: No progress at this stage but will be able to draw on FDD test cases when available
-
Total Test Time optimisation: Same issues as for FDD
TS 34.108 “Common test Conditions for User  Equipment (UE) Conformance Testing”. 16 CRs approved. Issues:

-
New RABs have been requested. T1 realizes that a formal procedure for the evaluation and introduction of RABs for general test purposes is required. 

-
A further discussion will take place on T1 timescales and they will notify RAN 2 directly
TS 34.123-1 “UE Conformance Specification, part 1 – Conformance Statement". 17 CRs approved.
TS 34.123-2 “UE Conformance Specification, part 2 – ICS Implementation Conformance Statement". 10 CRs approved.
TS 34.123-3 “UE Conformance Specification, part 1 – Abstract test suites". 
5. Any other business

TD SP‑010759 Smooth Introduction of Release 99. There was some discussion of the issues raised, and delegates were asked to consider these further. The presentation was then noted. 

(-> It may affect conformance test somehow.)

6. Project support

Delegates were reminded that the next TSG will be 100% Wireless LAN and that all should obtain Wireless LAN cards for their PCs, as the CD‑ROM service will also be discontinued.
7. Work plan and future meetings

TD SP‑010755 3GPP Calendar of meetings. (Provided for information)

	Meeting
	2002
	Location
	Primary Host

	TSG#15
	5 – 14 March
	Korea
	TTA

	TSG#16
	4 –13 June
	Marco Island, FL, USA
	Motorola

	TSG#17
	3 – 12 September
	France
	Alcatel

	TSG#18
	3 – 12 December
	USA
	NA ‘Friends of 3GPP’

	Meeting
	2003 
	Location
	Primary Host

	TSG#19
	March (tba)
	UK
	UK ‘Friends of 3GPP’

	TSG#20
	June (tba)
	Finland
	Nokia


