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WG4 is asked to validate the current status of the Work Items under its responsibility, in particular the expected completion date and the percentage completed. The following table is extracted from the 3GPP Work Plan.

	Name
	Acronym
	Start
	Finish
	% completed

	HSDPA RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	9-Apr-01
	8-Mar-02
	20%

	Base station classification
	RInImp-BSClass
	14-Aug-00
	8-Mar-02
	83%

	FDD Base station classification
	RInImp-BSClass-FDD
	14-Aug-00
	8-Mar-02
	72%

	TDD Base station classification
	RInImp-BSClass-TDD
	14-Aug-00
	8-Mar-02
	95%

	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	15-Jun-01
	8-Mar-02
	80%

	FS on UTRA WideBand Distribution Systems
	RInImp-WDS
	12-Mar-01
	14-Jun-02
	75%

	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	19-Mar-01
	8-Mar-02
	61%

	FS for the viable deployment of UTRA in additional and diverse spectrum arrangements
	RInImp-UMTSBands
	21-Sep-01
	21-Jun-02
	10%


