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1. Introduction

3GPP TSG RAN/SA#15 meetings were held on 5th to 8th and 11th to 14th of March,2002 respectively in Cheju Island, Korea. This report summarises discussions in those meetings, which are considered to be the most relevant to RAN WG4.

2. Report of TSG-RAN#15

TSG RAN report to TSG SA#15 presented by the RAN chairman was in TD SP‑020170. RAN4 relevant works are listed below:

· There was still discussion on the usefulness of a bit indicating full or partial testing for terminal - the situation will be reviewed in June.
· A joint meeting with TSG T was held. TSG RAN position on the use of the version agreed for test elaboration was agreed: March 2002. Furthermore TSG-RAN WG groups are tasked to support the review of prose description of test cases.
· Review of functionality not used in Release '99 resulted in removal of no coding for FDD (from R'99 and Rel-4).
· Rel‑5 Work items
Completed Release 5 Work items:
•Node B synchronization for 1.28 Mcps TDD
•UE Positioning Enhancements for 1.28 Mcps TDD

•High Speed Downlink Packet Access (HSDPA) - Physical Layer
•High Speed Downlink Packet Access (HSDPA) - layer 2 and 3 aspects

•High Speed Downlink Packet Access (HSDPA) - Iub/Iur Protocol Aspects
Almost completed Release 5 Work items where a delay was felt necessary by TSG-RAN:
•TDD Base Station Classification is proposed to be finalised at TSG-RAN #16

•Base Station Classification for 1.28 Mcps TDD option is proposed to be finalised at TSG-RAN #16

•Radio access bearer support enhancement is proposed to be finalised at TSG-RAN #16

•Support of Site Selection Diversity Transmission in UTRAN is proposed to be finalised at TSG-RAN #16

•High Speed Downlink Packet Access (HSDPA) - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing is proposed to be finalised at TSG-RAN #16.

HSDPA has been subject of a lot of CRs from TSG-RAN WG1, WG2 and WG3 (and some WG4). It is considered that the Stage 2 and Stage 3 activities are completed except the work to be done in TSG-RAN WG4. However it was agreed that the element to be included as a result of CRs approval could be referred by ITU-R WP8/F. 

· Study items list:
•Radio link performance enhancements (Tx diversity): No change in the completion date

•UTRA Wideband Distribution Systems (WDS) is due to be completed at TSG-RAN #19

•Fast Cell Selection (FCS) for HS-DSCH: New completion date TSG-RAN #18 
•Mitigating the Effect of CPICH Interference at the UE was completed and a Work Item has been created.

 •Feasibility Study considering the viable deployment of UTRA in additional and diverse spectrum arrangements is due to be completed at TSG-RAN #17
•Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD is due to be completed at TSG-RAN #16
–New Work beyond Rel-5 approved at TSG-RAN  #15

Work Items

• Improving Receiver Performance Requirements for the FDD UE (due for TSG-RAN #18). This is a WI resulting from the completed SI on Mitigating the Effect of CPICH Interference at the UE.
Study Items 

•UE Antenna efficiency test methods and requirements (due for TSG-RAN #18). This is a new version of a study item already agreed to be closed in a previous meeting.
3.
Report from TSG-T

TSG T report to TSG SA#15 presented by the TST-T chairman was in TD SP‑020172 and TD SP‑020187. The status of the Release 1999 testing specifications was reported and also it was reported that all Rel‑5 work had been completed except some aspects related MMS and ISIM.
T WG1 Conformance testing work:
–TR 34.910 Identification of Test requirements for regulatory purposes in different regions/countries
•This report accumulates all input on the priority of the T1 implementation of test case.

- Status of main RF Tests

•Maintenance of R99
•Total Tests Time optimisation (Release independent)
•UMTS 1800 / 1900 (Release independent )
•TDD specification aligned to FDD

- Status of RRM Test

•FDD: Estimated coverage 43.2% (19/44)

•TDD: Estimated coverage 22.2% (4/18)

-Estimated Completeness R99 of RF Test Specs.
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T WG2 Signaling testing work:
–Unlocking of current Prose/TTCN (TP-020055)
•TSG-T/RAN joint meeting was held on March 6

•Decision: T1 should aim Prose/TTCN test cases at March 2002 version of the R99 core specs and should in the future always aim for the latest version of the core specifications. 

•TSG-RAN will indicate any influence on test specifications on future CRs.  
The updating of the TTCN to newer versions of the core specifications was not foreseen at the time of estimating the requirements for funding. The updating to the March version is estimated to require an additional 15 man month and TSG T sought the advice of TSG SA. It was reported that TSG T seek voluntary contribution from interested Members and TSG T were asked to raise any remaining issues with this funding issue to the PCG.

–Test case prioritization

•High/low priority of existing TCs defined.

•3 ‘packages’ defined for the high priority TCs.

•Prose and TTCN Test cases for ‘package 1’ should be stabilized by T1 in May and working in commercially available in test equipment by Oct-Nov 2002.

•Contents and timing of Package 2 & 3 are still to be stabilized.

•RAN and CN are kindly asked to review the test cases of their respective areas and to indicate to T1 misalignment with core specifications and any missing test cases.

•Type Approval: All RF test cases required for regulatory needs  in Japan and in Europe are estimated to be stable.

6. Review of Release 5 status, content and completion

Draft specs to frozen releases were listed in TD SP‑020183. This was provided for approval, and included a number of specifications at draft status. WGs were asked to provide information of their status (to delete, completion dates, etc.) to J Meredith. The TSG Chairman are urged to ask their Working Group Chairmen to address these specs with a view to taking one of the following actions:
· stopping them;
· bringing them under change control and freeze them;

· moving them to the next higher, unfrozen, release.

	WG prime
	Spec
	Release
	Title
	Version

	R4
	25.845
	Rel-4
	FDD RACH and AICH performance requirements
	0
	0
	3

	R4
	30.504
	Rel-4
	Work Plan and Study Items - RAN WG4
	2
	2
	0


7. Work plan and future meetings
· TD SP‑020093 CR 008 to 21.101: "Correction to list of specs” was approved.

TR25.990 “Vocabulary for UTRAN” was deleted as it had been merged into TR21.905 “Vocabulary for 3GPP Specifications”.

· The latest Work Plan at the end of SA#15 was in TD SP‑020196 where all changes and discussions on completion date of each WIs etc.. were incorporated..

· 3GPP Calendar of meetings were provided in TD SP‑020194 for information.
	Meeting
	2002
	Location
	Primary Host

	TSG#16
	4 –13 June
	Marco Island, FL, USA
	Motorola

	TSG#17
	3 – 12 September
	Biarritz, France
	Alcatel

	TSG#18
	3 – 12 December
	USA
	NA ‘Friends of 3GPP’

	Meeting
	2003 
	Location
	Primary Host

	TSG#19
	March (tba)
	UK
	UK ‘Friends of 3GPP’

	TSG#20
	June (tba)
	Finland
	Nokia

	TSG#21
	September (tba)
	
	


