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WG4 is asked to validate the current status of the Work Items under its responsibility, in particular the expected completion date and the percentage completed. The following table is extracted from the 3GPP Work Plan.

	Name
	Acronym
	Start
	Finish
	% completed

	HSDPA RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	April-01
	March-03
	90%

	Base station classification
	RInImp-BSClass
	Aug-00
	Dec-02
	100%

	FDD Base station classification
	RInImp-BSClass-FDD
	Aug-00
	Dec-02
	100%

	FS on UTRA WideBand Distribution Systems
	RInImp-WDS
	March-01
	March-03
	40%

	FS for the viable deployment of UTRA in additional and diverse spectrum arrangements
	RInImp-UMTSBands
	Sep-01
	March-03
	75%

	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	March-02
	Sept-03
	30%

	UMTS 850
	RInImp-UMTS850
	Dec-02
	March-04
	0%


