3GPP TSG RAN WG4 (Radio) Meeting #30
R4-040126

Munich, Germany, 9 - 13 February 2004

Source:
3GPP support

Title:
Work items under the responsibility of RAN WG4

Agenda item:
9

Document for:
Discussion

WG4 is asked to validate the current status of the Work Items under its responsibility, in particular the expected completion date and the percentage completed. The following table is extracted from the 3GPP Work Plan.

	WI name
	WI acronym
	%
	Finish date

	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	90%
	Mar-04

	Multiple Input Multiple Output Antennas - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	RInImp-MIMO-RF
	15%
	Dec-04

	A-GPS minimum performance specification 
	LCS-UEPos-AGPSPerf
	30%
	Jun-04

	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	0%
	Sep-04

	Performance Requirements of Receive Diversity for HSDPA
	RInImp-UERxHSPerf-RxDiv
	0%
	Sep-04


	SI name
	Acronym
	%
	Finish date

	FS on UTRA Wideband Distribution System
	RInImp-WDS
	60%
	Mar-04


