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WG4 is asked to validate the current status of the Work Items under its responsibility, in particular the expected completion date and the percentage completed. The following table is extracted from the 3GPP Work Plan.

	WI name
	WI acronym
	%
	Finish date

	Multiple Input Multiple Output Antennas - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	RInImp-MIMO-RF
	15%
	Mar-04

	A-GPS minimum performance specification 
	LCS-UEPos-AGPSPerf
	35%
	Sep-04

	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	30%
	Sep-04

	Performance Requirements of Receive Diversity for HSDPA
	RInImp-UERxHSPerf-RxDiv
	30%
	Sep-04

	FDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	0%
	Jun-05


	SI name
	Acronym
	%
	Finish date

	FS on UTRA Wideband Distribution System
	RInImp-WDS
	60%
	June-04


