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1. Introduction

3GPP TSG RAN/SA#24 meetings were held on 2 nd to 4th and 7th to 10th of June, 2004 respectively in Seoul, South Korea. This report is extracted from (draft) meeting reports and summarises discussions in the meetings, which are considered to be the most relevant to RAN WG4.

2. Discussions in TSG-RAN#24

TSG RAN report to TSG SA#24 is in SP‑040461. List of actions for each RAN WG are listed in Annex-F in the meeting minutes of RAN#24. RAN4 relevant works in the RAN meeting are summarized below:

RELEASE '99, RELEASE 4 and RELEASE 5

· PAR(Peak to Average Ratio) increase of UE tx signal with HS-DPCCH
The CR for release 5 in RP-040251 was approved. But the CR for release 6 in the same tdoc was not approved. The concern on the Rel.6 CR was that the introduction of Enhanced Uplink might cause further modification to the requirements and the issue should be considered as a package. RAN tasked RAN-WG4, together with RAN-WG1, to investigate the issue further.
· Reconfiguration of HSDPA
It was agreed to keep the current specification as it is because the situation discussed so far might not happen frequently.

RELEASE 6 and beyond

· Performance Requirements of Receive Diversity for HSDPA
Discussion on the signalling of the capability took place. Since several companies requested to reconsider the issue taking into account the admission control aspects, RAN-WG4 was tasked to study the issue again, with the help of RAN-WG2.

As for the schedule, it was noted in the RAN meeting that the requirements for category 1 to 6 would be finalized by September 2004, but for category 7 and 8 would be completed at March 2005.
· A-GPS:
To progress the work in this area, it was agree to have conference calls to discuss performance issues.

· MBMS:
It was pointed out that additional requirements in RAN-WG4 specifications might be needed for MBMS, although the current WID did not have such a schedule. The issue was foreseen in the area of measurement requirements on dedicated channels. It was also noted in the RAN meeting that the new RAN4 work would be completed after the signalling issues in RAN2 and RAN3 are completed, of which expected completion date at this moment is December 2004.

· Remote Control of Electrical Tilting Antennas:
Although RAN4 once concluded that no modification would be needed for its specifications, RAN4 was asked to check the effects of the new signal using On-Off Keying modulation as a control signal which would have worse spectral characteristics.

· MIMO:
As the progress in RAN-WG1, which should lead the whole project in other WGs, seemed rather slow, the revised completion date in RAN1 was set at March 2005. For the other WGs, it was hard to estimate their expected completion date at that time. It was requested for the rapporteur that the completion dates and completion level are to be reported in their status reports more precisely.

· FDD Enhanced Uplink:
It was requested for the rapporteur to unify the status report of all 4 WGs in a single report. Still completion date and completion levels should be provided by each WG basis though. 

ITU-R submission

A submission paper for ITU-R WP8F for the revision 5 of M.1457 was approved as in RP-040219.
3. Report of TSG-T#24

TSG T report to TSG SA#24 was in TD SP‑040453. “RAN4 relevant works”, mostly in TSG-T1 are as follows:
•RF Test Status
–RRM:

• Completion level of RRM test cases was estimated as 70% (Ex. 40%).

• Good progress on outstanding RRM TCs (11 more RRM tests)
•Status of RF Test Specifications
–Completion level
	Document
	TS34.121 (FDD)
	TS34.122 (TDD)*2

	Sect 5 (Tx)
	100%
	90%

	Sect 6 (Rx)
	100%
	90%

	Sect 7 (Performance)
	98%
	85%

	Sect 8 (RRM)
	67%*1
	nil


*1: To be 91% by July 04 and estimated completion date of all GCF high priority tests is Nov. 04.

*2:  No progress from T#23

•Status of Signaling Test Specifications
–TS34.108 Common Test Conditions for User Equipment (UE) Conformance Testing
•Single REL-5 version introduced

•RAB configurations to support HSDPA

–TS34.123-1 UE Conformance Specification, part 1- Conformance Statement 
•Corrections coming from the verification of the TTCN

•Discussion over the handling of critical versus non-critical CRs

–There would be no concept of critical and non-critical CRs 

–T1 PRD 12 has been amended to include guidance to determine the criteria against which a CR may be judged as essential

•T1 has produced iWD that identifies those tests that it cannot verify due to circumstances beyond its control

–The GCF SG and UAG have agreed to use the iWD

–Significant in the calculation of batch completion

•First A-GPS test cases (prose) were approved
–TS 34.123-2 UE Conformance Specification, part 2 – ICS Implementation Statement
Updated to reflect changes in TS 34.123 – 1
–TS34.123-3 UE Conformance Specification, part 3 – Abstract Test Suites (TTCN)
•First inter RAT Idle Mode test case being verified 
•LATEST STATUS (@ 2nd June)

	GCF Batch 1
	90

	GCF Batch 2
	73

	GCF Batch 3
	42


•Support to GCF for FDD RRM test cases

–Deliver 90% of all tests by mid Sep 04 

•LCR TDD TTCN

–40 test cases to be developed by mid Sep 04 by TDIA

• Report of TTCN Project Team (160) (TP-040122)
–PCG revised and approved Terms of Reference 2004/2005 for Task 160 (TP-040126)

–OP decision
•Unspent resource from 2003 (68kEUR) carried forward to 2004 for the specific purpose of developing LCR TDD mode TTCN

–Funding 2004
•900 k€ funding (754 k€ : 3GPP, 68 k€ : 3GPP carry-over (for TDD only), 78 k€ : GCF (for FDD only))

•832 (754 + 78) k€ have been contracted for FDD (higher priority)

•19 mm of man-power as voluntary contributions intended by CCSA/TDIA 

–FDD Results
•RCM created a TTCN tracking and approval database 

•Regression test confirmed the TCs stable

–Weekly TTCN conference calls

•A small forum of four SS manufacturers and task 160

•Regression test planning and resolving the TTCN CR conflicts

•Other Issues in T1
–Release and Configuration Manager (RCM) for MCC 160

•Principle areas of activity: Working with the verification teams & MCC 160 and publishing status reports to T1’s community

•T1’s proposal to use 6 MM of resources to co-fund the RCM in 2005 (as per 2004) was endorsed by TSG-T
–HSDPA Progress

•Common signalling for HSDPA RF test cases added to 34.108

•Updated work plan for HSDPA (T1-040545)

•Current T1 estimates for the HSDPA work item

–90% completed for FDD RF test,  50% completed for FDD protocol test

–LCR TDD TTCN
•TDIA is now supplying 4 experts on a voluntary basis to work alongside TF 160 to develop LCR TDD TTCN

•Expectation is that 90~100 tests will be coded by Dec 04

•T1’s request to contract 68K Euros to CCSA/TDIA companies for the LCR TDD TTCN was endorsed by TSG-T

–The Way Ahead

•Support to GCF for TTCN verified test cases - Deliver minimum 95% of P1, 85% of P2, 80% of P3 and 20% of P4 by mid Sep 04

4. Discussion at the SA#24 meeting:
· Early implementation:
It was agreed to produce a technical report for Early Implementation, which would not be an exhaustive one for all the features but something useful for 3GPP members. The TR would be start as 800 series which means it will be an internal report in 3GPP. Candidates for the early implementation should be identified when relevant WIDs are created. The TR would belong to the release of the feature (not to the earlier release). It should be noted that when CR for a certain WID is created, corresponding CR to revise the list in the TR for early implementation shold also be needed.
· New Work Item Description (WID) form (SP‑040468)

Once again, several comments were raised for the proposal and it was simply noted.

5. Future meetings
Meeting schedule
	Meeting
	Date
	Location
	Primary Host

	TSG#25
	08 – 16 September 2004
	Palm Springs, US
	NA friends of 3GPP

	TSG#26
	08 – 16 December 2004
	Athens, Greece
	EF3

	TSG#27
	09 – 17 March 2005
	Tokyo, Japan
	

	TSG#28
	01 - 03 June 2005
	Quebec, Canada
	

	TSG#29
	21 – 29 September 2005
	Europe (TBC)
	

	TSG#30
	30 Nov. - 08 Dec. 2005
	Europe (TBC)
	


