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WG4 is asked to validate the status of the Work Items under its responsibility, in particular the expected completion date and the percentage completed. The following table is extracted from the 3GPP Work Plan.

	WI Name
	WI Code
	%
	Finish Date

	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	40
	September 2005

	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	0
	March 2006

	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	60
	September 2005

	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	35
	December 2005

	UMTS 900 MHz
	RInImp-UMTS900
	30
	December 2005

	UMTS 1700 MHz
	RInImp-UMTS1700
	
	December 2005

	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	35
	March 2006

	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	0
	March 2006

	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	5
	December 2005

	7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	35
	June 2006

	3.84 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	0
	June 2006

	Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	5
	March 2006

	UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	0
	March 2006


