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1 Introduction
This document proposes the adoption of a work plan to define the RAN4 specification on UE support for Radio Resource Management (RRM). An initial work plan is proposed. This work plan may be used as a starting point within this meeting for discussing and approving an agreed work plan. 
2 Proposed Work Plan description
An initial attempt has been made to break down the existing table of contents for 36.801 (R4-070281) into a number of blocks. Each block has been allocated a start time. An attempt has been made to ensure that  
· blocks with dependencies do not start at the same time 
· the resulting workload created remains reasonable.
Note that it is assumed that every activity will complete when both general requirements and associated tests will have been defined. Ir is expected that close co-operation will need to be maintained with the associated specifications in RAN1 and RAN2 and it assumes that the specifications from RAN1/2 are sufficiently stable both to start the work and complete this in a timely manner. 
It is also proposed that as work progresses any agreed working assumptions, relevant information and justifications is captured within TR36.801. We believe that the decision to transfer the minimum requirements from TR36.801 to TS36.133 should be made on the basis of maturity in the contents.

2.1 RRM activities to start in RAN WG4 #42bis

· Discuss and agree a work plan for RRM.
· Discuss and agree precisely the nature and contents of the technical contributions to be presented during RAN WG4#43 as proposed within the next subsection. Any agreed working assumptions should be captured in TR 36.801.

2.2 RRM activities to start in RAN WG4 #43 – May 07
The contributions to this meeting should make proposals on the following general requirements in order to enable cell search and measurements performance investigations to start. This is similar to the procedure adopted for UTRA when the requirements for cell search was used as a building block to develop the other parts of the specification.  A working assumption should be agreed on the following:
· Initial set of reference simulation scenarios for RRM
· Reference propagation channels

· Reference cell configurations

· Other relevant assumptions: how many sets of requirements need to be investigated and specified: AWGN vs fading scenarios (for specific scenarios only)  Asynchronous Mode (AM) vs Synchronous Mode (SM), etc.

· Where possible, agree the requirement text with figures if necessary in brackets
2.3 RRM activities to start in RAN WG4 #43bis – June 07

Measurements for RRC_CONNECTED state mobility (TR 36.801, sections 5.1 and 5.2)
· LTE new cell identification

· Intra-frequency performance requirements

· Inter-frequency performance requirements

· LTE measurements

· Inter-RAT measurements and  cell identification

· GSM

· UMTS

2.4 RRM activities to start in RAN WG4 #44 - Aug 07
Measurements and procedures for LTE RRC_IDLE state (TR 36.801, section 4)
· DRX and measurement occasions

· Cell selection

· Cell reselection to E-UTRA

· Cell reselection to other RATs

· LTE/GSM

· LTE/UMTS

Procedures in LTE_CONNECTED state (TR 36.801, sections 5.3 and 5.4)
· Discontinuous Reception (DRX) and Transmission (DTX)

· Handover to E-UTRA

· Inter-RAT Handover

· Handover to GSM

· Handover to UTRAN

2.5 RRM activities to start in RAN WG4 #45 - Nov 07

· Measurements for network optimization and initialization (TR 36.801, section 6)
· Measurements for other RRM purposes (TR 36.801, section 7)
· Measurements for UE positioning (TR 36.801, section 8)
· Reporting criteria in RRC_CONNECTED state (TR 36.801, section 9)

· RACH measurements (TR 36.801, section 10)

3 Conclusion

The plan outlined in this contribution is a first attempt to establish a schedule for LTE RRM work. We believe that in order to make any further progress with LTE RRM a plan should be discussed and agreed during RAN WG4 meeting #42bis and a set of initial working assumptions needs to be agreed during meeting #43.
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