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Introduction
The discussion on performance requirements of the eNodeB receiver is ongoing. At the same time given the tight time requirements it may beneficial to agree on a suitable time plan for deciding on the requirements.
In March 2008 it is expected that the eNodeB requirements specification is 80% complete. Until then there are 5 agreed RAN4 meetings including RAN4-43bis.

This contribution suggests a possible timeplan to complete the work on demodulation requirements on time.  Essentially the specification work is broken into three parts, requirements for the shared data channel (PUSCH), the control channels (RACH and PUCCH) and requirements for mulituser MIMO.

These three parts are exectuted shifted one meeting cycle in time starting with PUSCH.

Suggested timeplan
A suggestion for items to be completed and simulations to contribute for the RAN4 meetings until March is presented below.
RAN4-43bis Orlando 25 - 29 Jun 2007
· Agree on common simulation assumptions for ideal simulations
· Agree on channel models

· Agree on structure for PUSCH requirements

RAN4-44 Athens 20 - 24 Aug 2007
· Provide initial Ideal Results for PUSCH 

· Agree on structure for RACH and PUCCH requirements

RAN4-44bis Shanghai 8 - 12 Oct 2007
· Provide ideal results for PUSCH

· Provide initial results for PUSCH with impairments
· Provide ideal results for RACH and PUCCH

· Agree on assumptions and requirements for MU-MIMO

RAN4-45 Korea 5 - 9 Nov 2007
· Provide results for RACH and PUCCH with impairments
· Provide ideal results for MU-MIMO

RAN4-46 Feb 2007

· Provide results with impairments for MU-MiMO
