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Introduction
In the RAN4-43bis meeting in Orlando a way forward was agreed for progressing the work on eNodeB demodulation requirements[1]. Some adjustments may however be necessary to the timeplan to reflect how far the work has progressed so far. In addition decisions in other working groups have also necessitated some updates to the timeplan.

However it is still expected that 80% of the requirements are ready by March 2008 thus the previously suggested timeplan cannot be stretched too much.
There are two planned RAN4 meetings before March 2008 with possibly an additional phone conference or physical meeting in between. We propose that the following tasks be completed by these meetings.

RAN4-44bis Shanghai, China 8-12 Oct 2007-10-03

· Clarify outstanding issues regarding simulation assumptions for PUSCH, PUCCH and PRACH

· Provide ideal results for PUSCH, PUCCH and PRACH
RAN4-45 Jeju, Korea 5 - 9 Nov 2007

· Agree on framework for requirements for PUSCH, PUCCH and PUSCH

· Provide results for FDD PUSCH with impairments and agree on requirements.
· Provide second round of results for PUSCH and PUCCH
· Revisit timeplan to take into account decisions in other groups regarding TDD frame structures.

Extra meeting (phone or physical)
· Provide results for TDD PUSCH with impairments and agree on requirements.

· Provide results for FDD PRACH with impairments and agree on requirements.
· Provide ideal results for TDD PRACH.
RAN4-46 Sorrento, Italy 11-15 Feb 2007
· Provide results for TDD PRACH with impairments and agree on requirements.

· Provide results for FDD PUCCH with impairments and agree on requirements.

· Provide results for TDD PUCCH with impairments and agree on requirements.
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