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In RAN Plenary #41 it was agreed to initiate a Study Item to investigate the 1.28Mcps TDD Home NodeB environment and the feasibility of amending the Standards to provide attractive services and data rates in this environment.  It is planned that 1.28Mcps TDD Home NodeB Study Item will be approved in RAN plenary #43(June 2009). Until RAN plenary #43, there are 6 RAN4 meetings.  Work plan is listed as following, 
1. RAN4#48bis (29th Sep.- 3rd Oct. 2008),  TR skeleton and initial interference scenarios
2. RAN4#49 (10th – 14th Nov. 2008), Home NodeB RF parameters analysis
3. RAN4#49bis (12th – 16th Jan. 2009), Simulation assumption
4. RAN4#50 (9th – 13th Feb. 2009), Simulation results 
5. RAN4#50bis (3th – 7th Mar. 2009), Interference analysis completed
6. RAN4#51 (4th – 8th May 2009), RF parameters suggestion completed.
