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1. Introduction

In RAN#44, a new work item for Extended UMTS/LTE 1500 in Japan was approved [1]. To clarify the whole picture of the work, the necessary works with required efforts, the responsibility, and its schedule for each item are proposed. Furthermore, the corresponding text proposal is provided for Extended UMTS/LTE 1500 WI TR.
2. Proposed work structure and work plan
The work structure and work plan are proposed as shown in the Table 1. Regarding item #1, the frequency re-arrangement plan for1.5GHz bands in Japan was provided in RAN#44 [2]. Regarding item #2, both transmitter and receiver RF requirements for BS and UE is provided [3] as mandatory regulatory requirements and technical conditions referred in Japan’s regulations such as reference sensitivity level. Based on [3], contributions will be made to propose necessary changes in those specifications (Item #3). RAN4 is expected to check its feasibility and rationale, and then generates appropriate CRs for the relevant specifications (Item #4.1 and #4.2). There will be some extra changes in RAN2 specifications as well to support Extended UMTS/LTE 1500 as Item #5.

As described in [1], the completion date of the work item was set on RAN#46 (Dec 2009). This means RAN4 would have 4 meetings including this meeting.
Table 1 Proposed work structure and work plan

	Item#
	Necessary work
	Responsibility
	Schedule

	1
	Provide deployment scenarios for Extended UMTS/LTE 1500 MHz in Japan [2]
	ARIB*1
	RAN#44

	2
	Provide requirements for co-existence with other technologies in Japan [3]
	ARIB*1
	RAN4#51bis

	3
	Propose necessary changes for the relevant specifications based on the information provided in #2
	ARIB*2
	RAN4#51bis

	4.1
	Study and check necessary changes for the relevant specifications and collect appropriate information into a TR
	RAN4
	RAN4#52 - #52bis

	4.2
	Generate CRs to update the appropriate specifications and other documents
	RAN4
	RAN4#52bis - #53

	5
	Study any signalling issues related to Extended UMTS/LTE 1500
	RAN2
	RAN2#67bis
- #68


*1: ARIB provided RAN4 outcomes from Telecommunications Council of Japan.
*2: Individual member of ARIB may provide appropriate information or proposals based on studies at Telecommunications Council of Japan.

Reference
[1]  RP-090470 “Work Item proposal for Extended UMTS/LTE 1500 MHz band in Japan”, RAN#44
[2] RP-090469 “1.5 GHz band plan for UMTS and LTE in Japan” (ARIB), RAN#44
[3] R4-092407 “Technical conditions applied for extended UMTS/LTE1500 in Japan” (ARIB), RAN4#51bis

9. Project plan

9.1
Schedule and Work Task Status

Table 9.1-1 summarises the schedule and work task status for Extended UMTS/LTE 1500 WI.
Table 9.1-1 Schedule and work task status

	Item#
	Necessary work
	Responsibility
	Schedule
	Status

	1
	Provide deployment scenarios for Extended UMTS/LTE 1500 MHz in Japan [2]
	ARIB*1
	RAN4#51bis
	

	2
	Provide requirements for co-existence with other technologies in Japan [5]
	ARIB*1
	RAN4#51bis
	

	3
	Propose necessary changes for the relevant specifications based on the information provided in #2
	ARIB*2
	RAN4#51bis
	

	4.1
	Study and check necessary changes for the relevant specifications and collect appropriate information into a TR
	RAN4
	RAN4#52 - #52bis
	

	4.2
	Generate CRs to update the appropriate specifications and other documents
	RAN4
	RAN4#52bis - #53
	

	5
	Study any signalling issues related to Extended UMTS/LTE 1500
	RAN2
	RAN2#67bis

- #68
	


*1: ARIB provided RAN4 outcomes from Telecommunications Council of Japan.
*2: Individual member of ARIB may provide appropriate information or proposals based on studies at Telecommunications Council of Japan.
Text proposal for Extended UMTS/LTE 1500 WI TR









