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In RAN Plenary #46(1 - 4 Dec. 2009) it was agreed to initiate a Work Item to do the 1.28Mcps TDD Home NodeB RF requirements.  It is planned that 1.28Mcps TDD Home NodeB Work Item will be approved in RAN plenary #50(14 - 17 Sep. 2010). Work plan is listed as following, 
	Meeting
	 Completion Content
	DATES 

	3GPPRAN4#54 
	1. 1.28MHz TDD Home NodeB TR skeleton
2. Transmitter change analysis

3. Receiver change analysis

4. Demodulation change analysis

5. Core Specification 25.105 CRs
	22 - 26 Feb 2010

	3GPPRAN#47 
	
	16 - 19 Mar 2010

	3GPPRAN4#2 
	
	12 - 16 Apr 2010

	3GPPRAN4#55 
	6.  test Specification 25.142 CRs
7. Interference mitigation method discussion
	10 - 14 May 2010

	3GPPRAN#48 
	 
	1 - 4 Jun 2010

	3GPPRAN4#3 
	
	28 Jun - 2 Jul 2010

	3GPPRAN4#56 
	8. Continue discussing Interference mitigation method
9. Kick off interference test
	23 - 27 Aug 2010

	3GPPRAN#49 
	
	14 - 17 Sep 2010

	3GPPRAN4#4 
	
	11 - 15 Oct 2010

	3GPPRAN4#57 
	10. Interference test(Continued)
	15 - 19 Nov 2010

	3GPPRAN#50 
	
	7 - 10 Dec 2010



