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1
Introduction
As shown in the status report on eDL-MIMO [1], the completion level of the core parts is currently 100%, which indicates that RAN4 should finish the performance parts on eDL-MIMO by the RAN plenary #53 meeting. This contribution gives revised work plan for the performance parts on eDL-MIMO, which was originally proposed in [2].
2
Proposals on revised work plan
We propose the following revised work plan for the future RAN4 meetings, where CSI reporting accuracy performance parts are mainly revised to achieve realistic progress on this area (indicated by the underlined texts).
RAN4 #58AH (April, 2011)

· provide simulation results w/ implementation margins for PDSCH performance requirements

· discuss the test scenarios for CQI reporting accuracy
RAN4 #59 (May, 2011)

· agree the final CR for the PDSCH demodulation performance tests
· conclude the test scenarios for CQI reporting accuracy
· discuss the test scenarios for PMI/ RI reporting accuracy

RAN4 #59AH (June, 2011)

· provide simulation results w/ implementation margins for the CQI reporting accuracy tests.

· conclude the test scenarios for the PMI/ RI reporting accuracy tests.
RAN4 #60 (August, 2011)
· update simulation results for the CQI reporting accuracy tests (if necessary).

· provide simulation results w/ implementation margins for the PMI/ RI reporting accuracy tests.

· agree the final CR for the CSI (CQI/ PMI/ RI) reporting accuracy tests
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Figure 1 Revised work plan

4
Conclusions
This contribution proposed the revised work plan in RAN4 to further work on the performance requirements for eDL-MIMO in Release 10 time frame. This revised work plan should be agreed in RAN4 #58AH (this meeting) and the future work should be carried on accordingly
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