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1. Introduction
This contribution provides a proposed project plan for inclusion into the skeleton TR presented at this meeting [1].

The plan summarizes the expected completion dates for the various aspects identified for study in the WID, approved at RAN#52 [2], and the expected changes required to the affected TSs, as detailed in [3].
2. Project plan

When the WID was approved in RAN#52, the following milestones were agreed:

· Complete LTE_CA_B41-Core by September 2012 (RAN#57, RAN4#65)

· Complete LTE_CA_B41-Perf by December 2012 (RAN#58, RAN4#67)

The WID broke the WI into two phases:
· Complete support for 2 CC DL and 1 CC UL CA
· Complete support for 2 CC DL and 2 CC UL CA

Taking the above into account the proposed schedule is shown in Table 1, with the goal of completing 2 CC DL and 1 CC UL CA by RAN#55 (March 2012) and 2 CC DL and 2 CC UL CA by RAN#57 (September 2012). Any performance related aspects that are identified as part of the core work will be completed by RAN#58 (December 2012).
Table 1: Proposed schedule for LTE_CA_B41 WI
	Item#
	Necessary work
	Responsibility
	Schedule

	1
	Provide and approve skeleton TR
	Clearwire
	RAN4#59-AH

	2
	Study changes required  to operating band for CA and channel bandwidths for CA in the TSs 
	RAN4
	RAN4#60

	3
	Study UE RF & RRM requirements to support 2 CC DL & 1 CC UL CA
	RAN4
	RAN4#61

	4
	Study eNB RF requirements (including MSR aspects)
	RAN4
	RAN4#61

	5
	Generate CRs to update appropriate specifications to provide support for 2 CC DL & 1 CC UL
	RAN4
	RAN4#62 

(for RAN#55)

	6
	Study UE RF requirements to support 2 CC UL CA
	RAN4
	RAN4#64

	7
	Generate CRs to update appropriate specifications to provide support for 2 CC DL & 2 CC UL
	RAN4
	RAN4#65
(for RAN#57)


3. Summary

This contribution has provided some background on the project plan for the WI.
As a result it is proposed to adopt the following text proposal into the TR.
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7.1
Schedule and Work Task Status
Table 7.1-1 summarises the schedule and work task status for LTE_CA_B41 WI.

Table 7.1-1: Schedule and work task status

	Item#
	Necessary work
	Responsibility
	Schedule
	Status

	1
	Provide and approve skeleton TR
	Clearwire
	RAN4#59-AH
	

	2
	Study changes required  to operating band for CA and channel bandwidths for CA in the TSs 
	RAN4
	RAN4#60
	

	3
	Study UE RF & RRM requirements to support 2 CC DL & 1 CC UL CA
	RAN4
	RAN4#61
	

	4
	Study eNB RF requirements (including MSR aspects)
	RAN4
	RAN4#61
	

	5
	Generate CRs to update appropriate specifications to provide support for 2 CC DL & 1 CC UL
	RAN4
	RAN4#62 

(for RAN#55)
	

	6
	Study UE RF requirements to support 2 CC UL CA
	RAN4
	RAN4#64
	

	7
	Generate CRs to update appropriate specifications to provide support for 2 CC DL & 2 CC UL
	RAN4
	RAN4#65

(for RAN#57)
	


-- End of text proposal --
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