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1. Introduction
In [1] the status report of the performance part of the eICIC WI was provided to the RAN plenary in September. The expected completion date of the performance part is December 2011. The tasks that still need to be addressed in RAN4 are the definition of RRM and demodulation test cases. In this contribution we propose a time line for the definition of the demod test cases and the performance requirements.
2. Discussion
The core part of the eICIC WI has been closed since June 2011. The performance part of eICIC is extended to the end of 2011 (RAN #54). However, considering the amount of work needed, we propose an extended time line to define the demod and CSI reporting accuracy test cases by RAN #54 and to finalize the requirements in two more meetings. In particular, we propose: 
Proposed time line for definition of eICIC demod test cases

· RAN4 #60bis (Zhuhai, October)

· Definition of demod test cases for PDSCH (FRC), PDCCH, PHICH and PBCH for FDD and TDD
· Definition of simulation assumptions for demod test cases including

· ABS configuration (colliding/non-colliding RS, MBSFN/non-MBSFN ABS)

· ABS patterns, interference level of interfering cell

· Transmission modes (TM2 and/or TM3) for PDSCH
· CCE/CFI for PDCCH

· RAN4 #61 (San Francisco, November)
· Provision of preliminary simulation results for demod test cases

· Definition of CQI and PMI/RI  reporting accuracy test cases for FDD and TDD
· Definition of simulation assumptions for CSI reporting accuracy test cases including

· Channel conditions (AWGN/fading)

· Scheduling mode (frequency selective/frequency non-selective)

· Feedback modes

· Scheduling scenarios (clean and unclean subframes)

· RAN4 #62 (Dresden, February)
· Provision of final simulation results for demod test cases and definition of demod performance requirements

· Provision of preliminary simulation results for CSI reporting accuracy test cases 
· RAN4 #63 (Korea, March)
· Provision of final simulation results for CSI reporting accuracy test cases and definition of CSI reporting accuracy requirements
According to this plan the definition of the test cases should be finalized till end of the year and all performance requirements should be available in RAN4 #63 in March.
3. Conclusion 

In this contribution we proposed a time line for the definition of the demod test cases for eICIC. We suggest the group to agree on this time line.
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