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1 Introduction
A new Work Item for MB-MSR was agreed in RAN #55 [1]. 

The work plan for the MB-MSRWI is to help RAN4 to meet the Rel-11 time schedule in line with agreements in [1].
2 Work plan
The WI has the following objectives according to the WID [1]:
The requirements for MB-MSR BS are based on macro-cell deployment scenarios. The requirements based on Micro and Pico deployment scenarios will be developed in a second step. 
All single- and multi-RAT combinations (excluding only GSM+GSM) in the different bands shall be considered.

UTRA MC-HSPA as well as EUTRA Carrier Aggregation, and transmit power imbalance between bands / carriers shall be considered. The RF requirements of the existing Base Station types will remain and be applicable within their current scope.  For a MB-MSR Base Station, the new RF requirements will be applicable for that equipment.

The work will focus on the following steps:

1. Develop the framework of the RF requirements for MB-MSR BS, using band 20 + band 8 as an initial scenario. 
2. Identify additional deployment scenarios and band combinations for MB-MSR BS.
3. Define the MB-MSR BS based on common transmitter and/or receiver RF chain for the multiple bands. 
4. Creation of core requirements for MB-MSR BS for FDD for all the identified deployment scenarios and band combinations with an initial focus on the completion of requirements for band 20 and band 8.

5. The existing per band requirement should be maintained wherever possible.

The following specification work is required:

a.
Core RF requirements for RAN4 MSR specifications for FDD.
According to the agreements in the WID, the MB-MSR WI shall be finished in Rel-11. There are multiple tasks need to be completed in a short time frame, which makes the time plan very stringent. Therefore, the following work plan is proposed to ensure a timely finalization.
· RAN4 #62bis (Mar 2012)

· Discuss what scenarios should be targeted within Rel-11
· Discuss possible BS structures of MB-MSR

· Agree the TR skeleton for MB-MSR
· Initial discussion on MB-MSR core requirements

· RAN4 #63 (May 2012)

· Continue discussion on MB-MSR core requirements
· RAN4 #64 (Aug 2012)
· Provide draft CRs for TS 37.104
· Initial discussion on MB-MSR conformance test requirements
· RAN4 #64bis (Oct 2012)

· Continue discussion on MB-MSR conformance test requirements
· Provide draft CRs for TS 37.141
· Finalize the TR

· RAN4 #65 (Nov 2012)

· Finalize CRs
3 Conclusion
It is proposed that RAN4 agree the work plan for the “MB-MSR” WI.
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