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1
Introduction
The working scope and plan for CoMP downlink performance parts has been presented in previous RAN4 meetings. According to latest RAN1 agreements, CSI-RSRP has been postponed to Rel-12 due to no consensus reached in both RAN1 and RAN. Correspondingly, related core requirements for CSI-RSRP in RAN4 has postponed to Rel-12. Therefore, remain part for downlink CoMP will be only the performance parts. In other company paper [1], overview and scope of performance parts has been proposed. Based on proposed scope and overview, in this paper, we would like to provide the work plan for Rel-11 CoMP downlink performance requirements. 
2
Discussion
Based on the understanding of work scope, the following work plan is proposed:

· 3GPPRAN4#64-BIS 
Oct 2012   

· Overview on CoMP demodulation and CSI feedback requirements

· Agree on the work plan and scope 

· 3GPPRAN4#65 
Nov 2012    
  
  

· Discussion and agree on demodulation and CSI test cases based on agreed scope 

· PDSCH demodulation test, e.g. rate matching and DMRS descrambling in TM10. 

· CSI feedback requirements, e.g., IMR definition and multiple CSI process report. 

· Discuss and agree on simulation assumptions based on agreed test cases design  

· 3GPPRAN4#66 
Jan 2013    
  
  

· Provide preliminary simulation results based on agreed simulation assumptions.
· Revise simulation assumptions if necessary according to RAN1’s agreement
· 3GPPRAN4#66bis 
April 2013    
  
  

· Provide impairment simulation results 

· Provide initial CR for demodulation and CSI feedback test cases in 36.101

· 3GPPRAN4#67 
May 2013    
  
  

· Agreed CR for demodulation and CSI feedback test cases in 36.101

To be noted, based on above working plan, the working timeline for performance requirement parts should be extended to June 2013. 
3 Conclusion
In this paper, we provide the consideration of work plan for downlink CoMP performance work. 
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