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1 Introduction
In previous RAN4 meetings, lots of contributions were proposed for FeICIC WI and hot discussions were mainly focused on cell detection and RRM/RLM measurements, including system-level simulations, interference conditions as well as reference receiver and interference mitigation. However, the progress of this WI is not so optimistic due to some controversial issues. In this contribution, a detailed work plan is proposed to show dedicated work tasks for each RAN4 meeting cycle so as to facilitate future discussions and promote core part of this WI to be finished before December 2012 as scheduled.
2 Proposed work plan
Based on current progress and remaining issues of FeICIC WI, the work plan is proposed in the following:

· 3GPP RAN4#64bis

8 - 12 Oct 2012    
Santa Rose
US
· Core requirements discussion (Cell identification, RLM, RSRP/RSRQ measurements accuracy)

· Agreements on interference scenarios and side conditions
· Agreements on reference receivers and simulation assumptions
· Performance

· Demod and CSI feedback requirements: discussion on reference receivers
· 3GPP RAN4#65
12 - 16 Nov 2012

New Orleans

US
· Core requirements
· Alignment of simulation results and initial CRs on core requirements (Completion if group decide to specify certain requirements in test cases)
· Performance
· RRM test case discussion and planning

· Demod and CSI feedback requirements: test case discussion and planning
· 3GPP RAN4#66

28 Jan - 1 Feb 2013    
Malta  
EU
· Core requirements: maintenance if necessary

· Performance
· Agreements on RRM test case and assumptions
· Agreements on framework of Demod and CSI feedback requirements
· 3GPP RAN4#66bis

15-19 Apr 2013
TBD

· Performance 

· RRM test case simulation alignment and initial CR
· Demod and CSI feedback simulation alignment and initial CR
· 3GPP RAN4#67

20-24 May 2013

Fukuoka

JP
· Performance 

· Further RRM test cases simulation alignment and CR complete
· Further Demod and CSI feedback simulation alignment and CR complete
3 Conclusion

In this contribution, a work plan is proposed to derive FeICIC remaining issues in RAN4. It is suggested to have discussions and provide simulation results based on this timetable.
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