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1 Background
The original work plan for AAS study item was agreed in [1] and was captured in Annex A in TR37.840 as informative sub-clause. Good progress has been made although the study is progressing slightly behind the original schedule. 
It’s necessary to update the SI plan with a firm schedule toward the closure of the study project. The updated work plan is included in the text proposal for TR 37.840 ver 0.4.0.
References
[1] R4-120210, SI work plan and progress, Huawei
[2] R4-125458, Further considerations of AAS SI next step, Huawei

[3] R4-125462, Summary of the issues and solutions for AAS, Huawei

<Text Proposals to 37.840 ver 0.4.0>
A.1
The Study Item plan
The work plan for the present Study Item is below:
By end of RAN4 # 62bis (Mar 2012), to complete the study of the following aspects:

Study of AAS classifications
Study of AAS definitions and terminologies
By end of RAN4 # 65 (Nov 2012), to complete the following aspects:

Study of AAS transmitter characteristics (RF and/or EMC)
Study of AAS Receiver characteristics (RF and/or EMC)
Study of AAS test aspects
Capture the study results in clause 6, clause 7, and clause 8 in the present document.

Technical Report to be presented in RANP # 58 (Dec 2012) for information.
By end of RAN4 #66 (Jan 2013), to complete the following aspects:
Concluding the SI by completing the conclusion part (clause 9) in the present document.
Technical Report to be presented in RANP # 59 (Mar 2013) for approval
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