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Introduction
A new Work Item for LTE Advanced intra-band contiguous Carrier Aggregation in Band 27 was approved at RAN#58 in Barcelona [1].  The object of this WI is to specify the carrier aggregation configuration specific RF requirements for bandwidth combination of (1.4MHz + 5MHz), (3 MHz + 5 MHz), (5 MHz + 5 MHz), (1.4 MHz + 10 MHz), (3 MHz + 10 MHz) with the configuration of 1 uplink component carrier and 2 downlink component carriers. 
The Work Item was originally scheduled to be completed at RAN#62 in December 2013.  This Work Plan has been updated (originally R4-130747) based on feedback at RAN4#66 in Malta, and we will propose updating the WID to reflect a target completion date of March 2014.
This contribution proposes a Work Plan for this WI. 
Work Plan
1. By end of RAN4 #66 in Malta (Jan 2013): Approve work plan and reach agreement on specification changes required for LTE_CA_C_B27.
2. By the end of RAN4 #66bis in Chicago (Apr 2013): Approve skeleton TR and agree on how to define the BS UEM requirements for small BW carriers adjacent to the RF bandwidth edge.  Discuss UE Tx and UE Rx requirements. 
3. By the end of RAN4 #67 in Fukuoka (May 2013):  Reach agreement on the BS UEM requirements.  Continue discussion of the UE Tx and Rx requirements. 
· Capture BS Core requirements captured in the Technical Report

4. By the end of RAN4 #68 in Barcelona (Aug 2013):    Continue work on BS and UE Tx and UE Rx requirements.  

· Capture UE Core requirements in the Technical Report.

· All BS Core requirements captured in the Technical Report
5. By the end of RAN4 #68bis in Riga (Oct 2013):  Reach final agreement on UE Tx and Rx requirements.  
· All UE Core requirements captured in the Technical Report.
6. By the end of RAN4 #69 in US (Nov 2013):  have all performance CRs approved

· All Core CRs to be presented in RAN #62 for approval

· Technical Report to be presented to RAN #62 for information

7. By the end of RAN4#70 in Prague (Feb 2014) have all performance CRs approved

· All Performance CRs to be presented in RAN #63 for approval.

· Technical Report to be presented to RAN #63 for final approval.  
Conclusion

  This contribution provides the schedule and work tasks for LTE_CA_C_B27 WI. It is proposed to agree on this Work Plan.
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