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1. Introduction
This contribution is the work plan for RAN4 work item titled 2UL non-contiguous intra-band CA frame-work requirements. This WI [1] was approved in the RAN Plenary #60.
2. Discussion 

2.1 Objective of the WI
Following text is the WI objective description taken from the WID [1].

The objective is to enhance carrier aggregation requirements. The detailed objectives include:

Until RAN#64 (RAN4#71):

· Introduce RAN4 frame-work for non-contiguous intra-band CA for 2 UL requirements based on work done in REL-11 CA Enhancement WI. Use CA_4A_4A and CA_41A_41A as an example CA configuration as that band specific WI contains non-contiguous UL aggregation scenario. For some of the requirements, which are affected by the 2 UL operation the study can be extended to cover also generic frequency arrangements. 
2.2 Starting point

Non-contiguous intraband uplink CA was part of REL-11 CA enhancement WI but the scope of the WI was too challenging to be completed in REL-11 time frame. In order to complete the Non-contiguous intraband downlink CA which was seem more important in REL-11 time frame the uplink CA was removed from the REL-11 WI scope. However RAN 4 had done a lot of work for ul CA transmitter requirements and the agreements can be found from REL-11 CA enhancements TR v11.0.0 [2] and from REL-11 CA enhancements TR v0.4.0 Annex A which has the draft CR [3].
As was mentioned in the WID the REL-12 work is based on the REL-11 CA enhancement WI and the transmitter agreements are transferred from [2] and [3] for the REL-12.

However the REL-12 [1] did not mention that new TR is needed thus the WID needs to revised in RAN#61 and the REL-12 TR is introduced in RAN4#68bis.
2.3 Time schedule

The work item description itself only indicated when the WI should close and that is the RAN#64 which is the REL-12 closing RAN Plenary.

In following Figure we have split the coming work for intermediate steps which we think should be followed in order to complete this WI in time.
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Figure 1 Work plan for 2UL non-contiguous intra-band CA frame-work WI
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· Closing of the WI.
3. Conclusions

In this contribution we have proposals for
1. Introduce REL-12 TR in RAN4#68bis

2. Transfer the transmitter agreements from TR36.823 v11.0.0 and TR36.823 v0.4.0 Annex A into REL-12 TR

3. Time schedule
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