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1 Introduction
In this contribution, we discuss the time plan proposal for finalization of the open issues related to UE demod performance for LTE carrier aggregation enhancements.
2 Work plan proposal
According to Status Report for RAN#61:
The open items for working item LTE Carrier Aggregation Enhancements (performance part) were listed:
· Received power difference and timing difference for intra-band non-contiguous CA

· Demod test cases for intra-band non-contiguous CA
· Maximum UL timing difference between TAGs and feedback LS

In order to facilitate the rest of the work based on the last status report following time plan is proposed

RAN4#68bis (Oct., 2013):
· Discuss the SNR gap for intra-band non-contiguous CA in non-collocated scenarios
· Discuss the timing difference according to the SNR gap in discussion, and discuss the possible consequences, e.g. change the RF structure/or update the DL receiving window.
· Identify the test cases for collocated scenarios

· Decide the tolerance for Maximum UL timing difference between TAGs and feedback LS

RAN4#69 (Nov., 2013):
· Decide SNR gap for intra-band non-contiguous CA in non-collocated scenario

· Decide whether to change with respect to the timing difference according to the SNR gap. 

· Identify the test cases for non-collocated scenarios 

· Draft test cases for collocated scenarios

· Draft test cases for non-collocated scenarios

RAN4#70 (Feb., 2013):
· Finalized specification changes due to timing difference, if any.  

· Approve the test cases for collocated scenarios

· Approve the test cases for non-collocated scenarios
3 Conclusions 
In this paper a time plan proposal for finalization of the open issues related to UE demod performance for LTE carrier aggregation enhancements has been given. Plan is to finalize the topic in RAN4 by RAN4#70. Interested companies are encouraged to contribute accordingly to ensure finalization of the remaining open topics.
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