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1. Introduction

The LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 3 DL work item which was approved at TSG RAN #62 [1]. Considering the agreed deadline of the WI, this contribution presents a detailed work plan aiming to find an appropriate contributing timeline for each work task. 
2. Work plan proposal

To facilitate the discussion and simulation work, the work plan is proposed as follows:
· RAN4#70 (February 2014): 

· Approve skeleton TR

· Approve project work plan

· Identify specification changes
· RAN4#70bis (March 2014): 

· Determine bandwidth combinations
· Determine Tx and Rx requirements
· RAN4#71 (May 2014):

· Review proposed core CR’s

· Resolve any remaining open issues

· Begin performance work
· RAN#64 (Jun 2014):
· Approve core CR’s

· Close Core WI

· RAN4#72 (August 2014): 

· Complete performance CR’s
· RAN#65 (September 2014): 

· Approve Performance CR’s

· Close performance WI
3. Conclusion

In this contribution, a work plan is proposed to highlight the schedule for the LTE_CA_NC_B41_3DL WI led by RAN4. Interested companies are highly encouraged to make contributions based on this timescale, so as to complete the WI in a timely manner.
4. Reference
[1] RP-131694, “New WID:  LTE Advanced intra-band Non-contiguous Carrier Aggregation in Band”.
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To facilitate the discussion and simulation work, the work plan is proposed as follows:

· RAN4#70 (February 2014): 

· Approve skeleton TR

· Approve project work plan

· Identify specification changes
· RAN4#70bis (March 2014): 

· Determine bandwidth combinations
· Determine Tx and Rx requirements
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