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1 Introduction
In RAN#62, a new work item on LTE-Advanced intra-band contiguous carrier aggregation in Band 42 was approved [1]. This contribution gives the work plan to facilitate the future work.

2 Proposed work plan
By the end of RAN4#70 in Prague, Czech (Feb, 2014)

· Approve TR skeleton and work plan

· Approve spectrum and regulatory review 
· Approve CA operating bands and channel bandwidth
By the end of RAN4#71 in Seoul (May, 2014)

· Finish BS RF requirements

· Finish RRM requirements

By the end of RAN4#72bis in Singapore (Oct, 2014)

· Finish UE RF requirements evaluation（Assuming that Band42/43 co-existence requirements under TEI can be finished on time）
· All the requirements are captured in technical report

By the end of RAN4#73 in US (November, 2014)

· All CRs are ready for approval in RAN#66.
· The technical report is ready for approval in RAN#66

3 Conclusion
It is proposed to incorporate this work plan in the technical report for LTE-Advanced intra-band contiguous CA in Band 42.
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Project plan
By the end of RAN4#70 in Prague, Czech (Feb, 2014)

· Approve TR skeleton and work plan

· Approve TP on initial spectrum and regulatory information in Band 42.
· Approve CA operating bands and channel bandwidth

By the end of RAN4#71 in Seoul (May, 2014)

· Collect more regulatory information and identify possible impact on the specification work.
· Finish BS RF requirements

· Finish RRM requirements

· By the end of RAN4#72bis in Singapore (Oct, 2014)

· Finish UE RF requirements evaluation（Assuming that Band42/43 co-existence requirements under TEI can be finished on time）

· All the requirements are captured in technical report

By the end of RAN4#73 in US (November, 2014)

· All CRs are ready for approval in RAN#66.

· The technical report is ready for approval in RAN#66

----------------------------------------------------------End of Text Proposal--------------------------------------------------------





















































































































