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1 Introduction
New work item on E-UTRA small cell enhancements was agreed in last RAN plenary [1]. This contribution provides a work plan for RAN4 work on Small Cell Enhancements.
2 Discussion
The expected close time of the Small cell enhancements-physical layer aspects-core part is RAN#64. Corresponding RAN4 work plan on the core part in the agreed WID is cited below:
· RAN4 work (up to RAN#64): Specify any required modifications to UE and eNodeB core requirements, from RAN4#70 to #71, including
· the necessary RF requirements of 256QAM,
· RRM requirements of efficient operation mechanisms, i.e. small cell on/off and discovery, radio interface based inter-cell synchronization
Based on the objective in the WID, it is proposed to agree a work plan on RAN4 work including RF, RRM and BB parts as a guideline.
3 Proposed work plan
· RAN4 #70bis (31 Mar - 4 Apr 2014): 

· RF part:
· Further discussion on BS and UE RF requirements of 256QAM
· Agree on indentified BS requirements of 256QAM
· RRM part
· Discuss and identify RRM requirements of small cell enhancements
· Demodulation part:
· Discuss and identify the demodulation performance and CSI requirements that should be specified for Small cell enhancement
· RAN4 #71 (19 - 23 May 2014): 

· RF part:
· Agree on indentified UE requirements of 256QAM
· RRM part:
· Simulation results alignment for DRS based RRM measurements
· Draft CRs for DRS based RRM measurements requirements
· Demodulation part:
· Discuss the framework and simulation assumptions for demodulation performance requirements;
· Discuss the framework and simulation assumptions for CSI requirements;
· RAN4 #72 (18 - 22 Aug 2014): 

· RF part:
· Finalize CRs on RF core requirements of 256QAM
· RRM part:
· Final simulation results alignment for DRS based RRM measurements
· Agree final CRs for DRS based RRM measurements requirements
· Demodulation part:
· Agree on the framework and simulation assumptions for demodulation performance requirements; 
· Agree on the framework and simulation assumptions for CSI requirements;
· Align the simulation results for demodulation performance requirements;
· RAN4 #72bis (6 - 10 Oct 2014): 

· RRM part:
· Draft CRs for RRM test cases and parameters alignments
· Demodulation part:
· Further align the simulation results for demodulation performance requirements and provide the impairment results;

· Align the simulation results for CSI requirements;

· Provide the draft CRs for demodulation performance requirements; 

· Provide the draft CRs for CSI requirements;

· RAN4 #73 (17 - 21 Nov 2014): 

· RRM part:
· Agree final CRs for RRM test cases
· Demodulation part:
· Agree on the CRs
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