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1. Introduction
The RAN1/2 work of LTE coverage enhancements WI has been 97% completed, and the only left issues is RAN1 CRs based on RAN1 agreements and RAN2 LS [1]. At RAN4 #70bis meeting, RAN4 impact due to introduction of this WI is discussed in [2] - [7]. It is expected that new BS demodulation requirements will need to be specified, while the other RAN4 requirements including RF, RRM, UE demodulation and CSI requirements will be unaffected. 
Considering the RAN4 work scope and agreed deadline of the WI, this contribution presents a work plan on BS demodulation requirements for LTE coverage enhancements. The work plan can be updated during the WI period to keep up with the latest progress.
2. Work plan proposal

To facilitate the discussion and simulation work, the work plan is proposed as follows:
· RAN4#70b (Mar 2014): 

· Discussion and agreement on general scope of RAN4
· Initial discussion and way forward on performance requirements set to be specified
· Agreement on initial simulation assumptions for the identified test cases (if possible)
· RAN4#71 (May 2014): 

· Further discussion and way forward on performance requirements set to be specified
· Agreement on simulation assumptions for the identified test cases
· RAN4#72 (Aug 2014):

· Finalization of performance requirements set to be specified
· Update of simulation assumptions (if needed)
· First round of ideal result alignments
· Initial discussion on conformance tests

· RAN4#72b (Oct 2014):
· Second round of ideal result alignments

· Review of simulation results with implementation margin
· Further discussion and agreement on conformance tests
· Review of draft CRs for performance requirements and conformance tests

· RAN4#73 (Nov 2014)
· CRs for BS performance requirements approved

· CRs for BS conformance tests approved 

Based on the work plan above, Table 1 summarizes the roadmaps in each meeting cycle from the perspectives of performance requirement set, simulation assumptions, simulation results, conformance tests and CRs, respectively.

Table 1 Summary of roadmaps based on the work plan
	
	Performance requirements set
	Simulation assumptions
	Simulation results
	Conformance tests
	CRs

	RAN4#70b (Mar 2014)
	Discussion and way forward
	Initial simulation assumptions agreed (if possible)
	 
	
	 

	RAN4#71 (May 2014)
	Further discussion and way forward
	Simulation assumptions agreed
	
	
	

	RAN4#72 (Aug 2014)
	Finalization 
	Update simulation assumptions (if needed)
	First round of ideal result alignments
	Initial discussion
	

	RAN4#72b (Oct 2014)
	
	
	Second round of ideal result alignments;
Simulation results with IM
	Further discussion and agreement
	CR drafts

	RAN4#73 (Nov 2014)
	 
	
	
	
	CRs approved


3. Conclusion

In this contribution, a work plan was proposed to highlight the RAN4 work schedule for LTE coverage enhancements WI. Interested companies are highly encouraged to make contributions based on this timescale, so as to complete the RAN4 work in a timely manner. 
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