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1.	Introduction
The LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 4 DL work item which was approved at TSG RAN #66 [1]. Considering the agreed deadline of the WI, this contribution presents a detailed work plan aiming to find an appropriate contributing timeline for each work task, and provides a text proposal to include the work plan into the TR [2] of this work item.

2.	Work plan proposal
To facilitate the discussion and simulation work, the work plan is proposed as follows:
· RAN4#74 (February 2015): 
· Approve skeleton TR
· Approve project work plan
· Identify specification changes
· RAN4#74bis (April 2015): 
· Discuss Tx and Rx requirements
· RAN4#75 (May 2015):
· Discuss Tx and Rx requirements
· RAN4#75-AH-UE-RF (tbc) (Jun 2015):
· Discuss Tx and Rx requirements
· RAN4#76 (August 2015): 
· Discuss Tx and Rx requirements
· RAN4#76bis (October 2015): 
· Determine Tx and Rx requirements
· RAN4#77 (November 2015):
· Review proposed Core and Performance CRs
· Resolve any remaining open issues
· RAN#70 (December 2015): 
· Approve Core and Performance CRs
· Close Core and Performance WI

3.	Conclusion
In this contribution, a work plan is proposed to highlight the schedule for the LTE_CA_NC_B41_4DL WI led by RAN4. Interested companies are highly encouraged to make contributions based on this timescale, so as to complete the WI in a timely manner.
4.	Text proposal
<Start of change>
7	Project plan
7.1	Schedule and Work Task Status
To facilitate the discussion and simulation work, the work plan is approved as follows:
· RAN4#74 (February 2015):
· Approve skeleton TR
· Approve project work plan
· Identify specification changes
· RAN4#74bis (April 2015):
· Discuss Tx and Rx requirements
· RAN4#75 (May 2015):
· Discuss Tx and Rx requirements
· RAN4#75-AH-UE-RF (tbc) (Jun 2015):
· Discuss Tx and Rx requirements
· RAN4#76 (August 2015):
· Discuss Tx and Rx requirements
· RAN4#76bis (October 2015):
· Determine Tx and Rx requirements
· RAN4#77 (November 2015):
· Review proposed Core and Performance CRs
· Resolve any remaining open issues
· RAN#70 (December 2015):
· Approve Core and Performance CRs
· Close Core and Performance WI
<End of change>
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