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1. Introduction
In RAN #84 meeting, the WID on NR performance requirement enhancement was approved in [1]. This contribution presents a work plan aiming to find an appropriate contributing timeline for each work task. 
2. Study item objectives
The following objectives are copied from the WID in [1]:
UE demodulation and CSI reporting requirements:

· NR CA PDSCH normal demodulation requirements for NR CA, EN-DC, NE-DC, NR-DC

· No additional LTE requirements will be introduced. 

· Requirements for the number of TX ports larger than 8 and up to 32
· Type of requirements: RAN4 should further decide if only PMI and/or CRI reporting needs to defined or both PMI and/or CRI reporting and PDSCH demodulation requirements are needed

· LTE-NR co-existence demodulation test cases for TDD mode
BS demodulation requirements:

· To study the tests coverage of PUSCH requirements for 30% TP test point. Limited test cases will be introduced if the existing test coverage is insufficient. 
· Additional BS demodulation requirements
· For FR2 PUSCH 2T2R 16QAM, specify requirements for MCS lower than 16, considering the OTA testability limit, to replace the existing requirements for MCS 16. 

3. Work Plan
With the target completion date of June 2020 at RAN #88, we have proposed the following work plan:
Table 1
Work plan for NR performance requirement enhancement WI
	
	UE demodulation and CSI
	BS demodulation

	
	PDSCH CA
	Tx ports larger than 8 and up to 32
	TDD LTE-NR co-existence
	PUSCH at 30% throughput
	FR2 PUSCH 2T2R 16QAM

	RAN4 #92
(Aug 2019)
	Way forward on general framework
	Discussion on the necessity
	Initial link simulation assumptions agreed

	RAN4 #92bis
(Oct 2019)
	Initial link simulation assumptions agreed
	· Conclusion on the necessity
· Initial link simulation assumptions agreed, if the necessity is justified
	Link simulation assumptions agreed

	RAN4 #93
(Nov 2019)
	Link simulation assumptions agreed
	If the necessity is justified,

· Link simulation assumptions agreed
	· Collection of ideal and impairment results
· Draft CRs endorsed

	RAN4 #94
(Feb 2020)
	· Update link simulation assumptions if needed

· Collection of ideal simulation results
	If the necessity is justified,
· Update link simulation assumptions if needed

· Collection of ideal simulation results
	· Collection of updated ideal and impairment results
· CRs approved

	RAN4 #94bis
(Apr 2020)
	· Refine link simulation assumptions if needed

· Collection of updated ideal and impairment results
· Draft CRs endorsed
	If the necessity is justified,
· Refine link simulation assumptions if needed

· Collection of updated ideal and impairment results
· Draft CRs endorsed
	

	RAN4 #95
(May 2020)
	· Collection of updated ideal and impairment results
· CRs approved
	If the necessity is justified,
· Collection of updated ideal and impairment results
· CRs approved
	


4. Conclusion
This contribution gives the work plan for NR performance requirement enhancement WI led by RAN4. Interested companies are invited to make contributions based on this timescale, so as to complete the WI in time.
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