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Introduction
During the previous RAN4 meetings, the RRM core requirements for NR-U were discussed and agreements were reached. In RAN4#96-e meeting, RRM core requirements for NR-U were marked as complete with a few minor left-over items to be completed in RAN4#97-e meeting.
Going forward, we discuss the work plan for RRM performance requirements in this paper.
Work Plan
Based on the revised WID [1], the core part of NR-based Access to Unlicensed Spectrum is expected to be completed by December 2020 and performance part by March 2021. Companies are encouraged to submit Draft CRs/CRs for any sections related to NR-U RRM performance in TS 38.133 in the upcoming RAN4 97e and RAN4 98e meetings. The time plan can be revisited as needed.
Companies responsible for the test cases identified in [2] are encouraged to submit technical papers and Draft CRs/CRs in the following RAN 4 meetings. 
With the target completion date of March 2021, we have proposed the following work plan:
· RAN4 #97e (Oct-Nov 2020)
0. Way forward on general framework and test cases split
· RAN4 #98e (Jan-Feb 2021)
0. CR endorsement and agreement
0. Performance part completion
Conclusion
This contribution gives the work plan for NR-U performance requirements. Interested companies are invited to make contributions based on this timescale, to complete the WI performance part in time.
References
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