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1
Overall description

The FR1 TRP TRS WI started in RAN4 during RAN4#99-e. Both the workplan (R4-2108624 in the attachment) and the skeleton of TR 38.834 on FR1 TRP TRS test method (R4-2108625 in the attachment) have been agreed. According to the objectives in the WID, RAN5 is responsible to develop the MU assessment for SA and EN-DC test methods as the secondary responsibility working group.
Key milestones for MU in the workplan:

· MU work to start during August 2021 meeting in RAN5 (i.e. RAN5#92-e).
· The Text proposals for MU assessment should be finalized before the end of RAN4#102-e (2022 Feb) meeting. RAN4 will have a chance to accommodate the MU TPs in the TR with an after-meeting email approval process.
In this RAN4 meeting, the following key agreements related to MU assessment have been achieved:

· For SA test method, the test methodology for LTE could be reused as much as possible.
· For EN-DC OTA test method, dynamic power sharing is not considered. How to configure the power split between LTE and NR is under discussion.
· A MU element for “system frequency flatness” should be considered, given the test system should support up to 100MHz bandwidth testing.
· Head&Hand test configuration is considered for FR1 TRP TRS testing, and thus related MU impacts should be considered.

· For both SA and EN-DC test method, the minimum measurement distance of 1.2 m is agreed.

For the detailed agreements for FR1 TRP TRS WI in this RAN4 meeting, please refer to the approved WF (R4-2108620) in the attachment.
RAN4 has considered the following options on how to coordinate with RAN5 on MU work:

· Option 1: RAN4 and RAN5 coordinate on MU work via LSs
· Option 2: RAN5 directly contribute on the MU clause of TR 38.834
· Option 3: RAN5 create a new specification with the scope of MU 

Considering there is no precedence in 3GPP of the secondary responsibility working group approving TPs/CRs to a specification, or creating a new specification within the responsibility of primary working group, according to the guidance from MCC, the following coordination between RAN5 and RAN4 on MU work is recommended from RAN4 perspective:

· In the TR 38.834, Annex B: MU assessment is the clause to draft MU budget, which is assigned to capture RAN5 outcome on MU assessment.
· Agreements or endorsed Test Proposals can be sent to RAN4 via LS including the required attachments. RAN4 will also inform RAN5 on the decisions of test methods and other aspects related to MU assessment.

· Timely feedback on the progress of each part of work is needed to ensure a smooth progress of the whole WI. 
RAN4 would suggest RAN5 to take the above information into account and start the MU WP/technical discussion for FR1 TRP TRS test methods. 

2
Actions

To RAN5: 

ACTION: 
3GPP RAN4 respectfully asks RAN5 to take the above information into account and start the MU discussion for FR1 TRP TRS WI. 
3
Dates of next TSG-RAN WG4 meetings
TSG-RAN WG4 Meeting #100-e
16-27 August, 2021 
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TSG-RAN WG4 Meeting #100bis-e                           
 1-12 November, 2021    
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