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1. Introduction

In RAN4#55 a skeleton TR for the WI was approved [1] and a draft updated TR is provided for review purposes in this adhoc meeting in [2]. An official update to the TR is expected to be presented in RAN4#56 for approval. 
This contribution provides a TP for the project plan section of the TR.
2. Project plan
The key tasks for the project are summarized in Table 1. 
The first step was for the rapporteur and main proponent of the work item to provide a skeleton TR and details on the regulatory framework such that the key studies could commence. This was completed in RAN4#55 and is now reflected into the draft update of the TR [2].

Table 1: Schedule and work task status

	Item#
	Necessary work
	Responsibility
	Schedule
	Status

	1
	Provide and approve skeleton TR
	Clearwire
	RAN4#55
	100%

	2
	Provide details on regulatory framework for the band in the TR
	Clearwire
	RAN4#55
	100%

	3
	Study band and channel arrangement 
	RAN4
	RAN4 AH2010-03
	90%

	4
	Study channel bandwidths
	RAN4
	RAN4#55
	100%

	5
	Study UE RF & RRM requirements
	RAN4
	RAN4#56
	50%

	6
	Study eNB RF requirements 
	RAN4
	RAN4#55
	100%

	7
	Study MSR requirements
	RAN4
	RAN4 AH2010-03
	5%

	8
	Summary of required changes to specifications
	RAN4
	RAN4#56
	95%

	9
	Generate CRs to update appropriate specifications
	RAN4
	RAN4 AH2010-04
	0%


Significant progress was also made on the band and channel arrangement, as well as the channel bandwidths for the band, in RAN4#55 based on the details provided on the regulatory framework. It is expected that the band and channel arrangement can be concluded in this meeting based on [3].
In RAN4#55 significant progress was also made on the UE RF requirements and all expected work on the eNB RF requirements was completed, except for MSR aspects. These are called out separately as they are only being considered at this meeting for the first time based on the update to the WID in RAN#48 [4] that clarifies they will be studied in RAN4 meetings as part of the WI scope.
It is expected to complete the majority of the technical work by RAN4#56, and hence CRs are expected to be presented in or after RAN4#56 in order to achieve the overall goal of concluding the WI by RAN#50.
3. Summary

This contribution has provided some background on the project plan for the WI.
As a result it is proposed to adopt the following text proposal into the TR.
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Table 7.1-1 summarises the schedule and work task status for LTE_TDD_2600_US WI.

Table 7.1-1: Schedule and work task status

	Item#
	Necessary work
	Responsibility
	Schedule
	Status

	1
	Provide and approve skeleton TR
	Clearwire
	RAN4#55
	100%

	2
	Provide details on regulatory framework for the band in the TR
	Clearwire
	RAN4#55
	100%

	3
	Study band and channel arrangement 
	RAN4
	RAN4 AH2010-03
	90%

	4
	Study channel bandwidths
	RAN4
	RAN4#55
	100%

	5
	Study UE RF & RRM requirements
	RAN4
	RAN4#56
	50%

	6
	Study eNB RF requirements 
	RAN4
	RAN4#55
	100%

	7
	Study MSR requirements
	RAN4
	RAN4 AH2010-03
	5%

	8
	Summary of required changes to specifications
	RAN4
	RAN4#56
	95%

	9
	Generate CRs to update appropriate specifications
	RAN4
	RAN4 AH2010-04
	0%
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