3GPP TSG-RAN WG4 Meeting # AH-04
 R4-103735
Xi’an, China, 11-15 October, 2010

Agenda Item:
10.2
Source: 
Ericsson, ST-Ericsson
Title: 
Required Changes for Inter-Frequency Detected Set Measurement Requirements
Document for:
Discussion
1  Introduction

In TSG-RAN#49, a new work item, “Interfrequency detected set measurements for UMTS” was approved [1]. According to the objectives of the work item:
“RAN2 should define signalling aspects related to cell-DCH configuration and operation of interfrequency detected set measurements, and result reporting. 

RAN4 should update cell-DCH inter-frequency measurement performance requirements, considering both performance of NCL measurements when detected set inter-frequency measurements are additionally configured, and also the performance of detected set measurement reports.”
The work item will thus affect RAN2 and RAN4 specifications. The work item is required to be completed in one RAN meeting cycle i.e. by the next RAN in December 2010. This means the measurement requirements (i.e. core requirements) in RAN4 needs are be completed by the November meeting (RAN4#57).  
2 Proposed Work Plan
Given the limited scope of the work item and the fact that considerable work on the feasibility of the interfrequency detected set measurements was done prior to the start of the work item in RAN2 and RAN4 [2-4], it is expected that RAN4 will be able to meet the completion deadline of the work item. Nonetheless we propose work plan to ensure timely completion of the RAN4 core requirements (ie. Interfrequency detected set measurement requirements) and the test case(s). The test case can be developed after the work item on the core requirements is closed as per working procedure in RAN4.
Core requirements

· RAN4#AH-04 – Xi’an

· Agree on work plan for develping the core requirements

· Identify the core requirements (e.g. cell identification delay, CPICH measurement capability etc) and the parameters, which need to be specified in order to complete the core part of the work item.

·  Initial analysis of the identified core requirements
· RAN4#57 - Jacksonville
· Alignment of results / proposals on the core requirements from different companies

· Agree on formal CR(s) for completing all the core requirements

RRM test case(s):
· RAN4#AH-04 – Austin

· Agree on scenario / test parameters for defining test case(s) to verify the core requirements

· RAN4#58  - Taipei
· Alignment of results / proposals on the core requirements from different companies

· Agree on formal CR(s) for completing the test case(s)

3 Summary
This paper proposes work plan to complete the core requirements and the test case, which can be developed after the work item is closed. 
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