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Introduction

1.
Following RAN5#28, the progress of the GCF prioritized RF test cases has been updated and is summarized in this LS. It should be noted that some of the tests previously indicated as ‘industry ready’ will be affected by a small number of maintenance CRs. These were approved at the RAN#29 Plenary and will be incorporated into TS 34.121 by mid Oct 05; the details of which can be found in the draft minutes to the meeting at:

www.3gpp.org - /ftp/tsg_ran/WG5_Test_ex-T1/TSGR5_28_Berlin/Report/

2.
A summary of the RF test completion state by WI is shown below:
· GCF WI-010
TS 34.121 R99 Coverage (100% complete)**
· GCF WI-012
TS 34.121 R99 Enhancements (100% complete)
· GCF WI-013
TS 34.121 FDD Rel-4 and Rel-5 Enhancements (100%complete)
· GCF WI-014
TS 34.121 HSDPA Rel 5 (now estimated 90% complete)
· Only Test case 5.13.1A Error Vector Magnitude (EVM) with HS-DPCCH is not yet considered complete.
** Core specification problems have been discovered that affect TC 7.7.2 and RAN 5 no longer consider it satisfactory; it has been added to the list of tests in iWD 3 ‘Record of RAN5 owned test cases not ready for RAN5 approval or verifiable on one UE only’. The latest version to iWD 3 is available in R5-051578.
Actions 

3.
None, for information only.
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