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Title:
Post CAG#4 Notes
To:
RAN5
Source:
RAN5 Chair
Contact Name:
Phil Brown

NTT DoCoMo

Tel. Number:
+44 7830 245266
E-mail Address: 
Phillip@cet.yrp.nttdocomo.co.jp
Attachment:

Purpose:
For Information
1.
Background
The validation status of the RAN5 related work items as at Wed 26 Oct 05, is shown below

	Work Item No
	Work Item
	Total number of TCs 3.20
	Suspended TCs
	Completeness 
Validated TCs 3.20
	Work Item Status
	Certification status

	WI-010
	FDD R99
	541
	2
	516
	95.7%
	Frozen
	Active

	WI-012
	FDD R99 Enhancements
	46
	 
	38
	82.6%
	Frozen
	Active

	WI-013
	FDD Rel-4 and Rel-5 Enhancements
	17
	 
	0
	0.0%
	Frozen
	Not active

	WI-014/1
	FDD HSDPA Rel-5
	41
	 
	23
	56.1%
	Ongoing
	Not active

	WI-014/2
	
	21
	 
	0
	0.0%
	Ongoing
	Not active

	WI-014 total
	
	62
	 
	23
	37.1%
	Ongoing
	Not active

	WI-015
	A-GPS (WCDMA) R99
	21
	 
	1
	4.8%
	Ongoing
	Not active


The RAN5 verification/industry ready targets for WIs 10, 12, 13, 14 & 15 are 95%, 95%, 80%, 80% & 80% respectively by 15 Dec 05.
A separate study is being undertaken to review the requirement of the remaining 15 tests in WI-10.

2. Action to RAN5: 
For information only
3. Date of Next TSG-RAN WG5 Meetings:

RAN5 #30                 13 – 17 Feb 06         
USA

RAN5 #31                 8 – 12 May 06           
China 

RAN5 #32                 28 Aug – 1 Sep 06

Tallinn
