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Validation Status. After CAG#6 is contained in doc 91r1 but a summary of the key results are shown below.

WI-010: 97.2%. This is an encouraging result as WI-010 gets very close to 100%.

WI-012: 97.8%. The completion percentage of WI-012 needs to be greater than 95% for the certification entry criteria of WI-014 to be allowable; this has been achieved.

WI-013: 75% on the initial count however it was decided by the CAG to discount 3 USIM tests for which no UE was available for validation purposes at the deadline for this CAG. With this decision, the completion percentage is 85.7%. The completion percentage of WI-013 needs to be greater than 80% for the certification entry criteria of WI-014 to be allowable; with this revised calculation, this has been reached.

This means that WI-013 has now become active and all the validated tests will become mandatory in 110 days time.

WI-014: 83.6%. The initial threshold of 80% has been reached along with the dependent work items WI-012 & WI-013.

This means that the CEC for HSDPA has been reached. In line with a previous agreement in SG#25 in Dec 05, UEs with HSDPA functionality, being proposed for certification must be subjected to the validated HSDPA tests in version 3.21 of the CC database i.e. the one available after CAG#5 on 23 Jan 06. The full range of tests must be used in 110 days time i.e. version 3.22 which becomes live at CAG#6. Also the field trial requirements for HSDPA confirmed after FTAG#3 comes into immediate effect. 

Herein lies an example of closely RAN5 can provide the industry with verified tests such that certification of UEs containing such advanced features is possible within a few months of their introduction.

Also Doc 076r1 is a CR to WID WI-014 (HSDPA) was presented by Tim Evans of Fujitsu (Rapporteur) that includes 4 more test cases mainly as a result of additional tests being developed in RAN5. Surprisingly the WI was not frozen. 
Update of GCF UTRA priority list. Doc 02-052r18 is the updated master list of the GCF prioritised tests and was provided by Leif Mattisson of EMP; it is attached for information. See R5-061012.
New Draft WI Proposal. This WI for New Ciphering Algorithm Requirements for GSM/GPRS Mobile Stations was presented in doc 93r1 by Olaf Zoellner of Vodafone. The purpose of the WI is to provide test coverage for the changed requirements for implementation of ciphering algorithms into GSM/GPRS mobile stations, by verifying the complete removal of A5/2 and the correct implementation of A5/3 and GEA3. The requirement of non-support of A5/2 shall be applicable for Certification of any MS/UE irrespective of its 3GPP Release version. The support of A5/3 and GEA3 is mandatory for Rel-6 and later release terminals. It will be presented for approval in principle at the next SG in Jun 06. 

WI-024 Rel 6 Enhancements.
Doc 073 was a CR to WID WI-024 (Rel 6 Enhancements) presented by Jacob John of Motorola that includes 3 more network sharing tests (proposed by TeliaSonera) and the revised template. This was only noted as other tests are being considered for inclusion such as the proposal to include more RRM & RF test cases into WI-024 in doc 083. Both these docs were noted as there was insufficient time to get full agreement from the supporting companies. The proposed work item certification entry criteria (CEC) for WI-024 (FDD Rel-6 Enhancements) are:

· At least one approved test platform per Type of Test for WI-024 (FDD Rel-6 Enhancements), see section 11.3 for Test Platform Approval Criteria for each Type of Test; and 

· 99% of test cases for WI-010 (FDD R99) validated for Rel-6 compliance; and 

· 95% of test cases for WI-012 (FDD R99 Enhancements) validated for Rel-6 compliance; and

· 95% of test cases for WI-013 (FDD Rel-4 and Rel-5  Enhancements) validated for Rel-6 compliance

Although the WID for WI-024 was not approved at this meeting, the targets listed above are considered to be the working assumption. This in turn provides reasonable guidance to RAN5 regarding the completion of the verification work for WI-010 in particular. With this I was able to develop doc 101r1 (see below) which is an LS to RAN% regarding the requirement to complete all the TTCN tests in WI-010. 
LS to RAN5.
During my routine RAN5 updated provided in doc 080, I asked for guidance on the completion those unverified tests in WI-010. Doc 101r1 is the response LS that provides the guidance on the completion of WI-010 to 100% verified TTCN test cases. See R5-061116.
Future Meeting Dates
Steering Group Meetings

	Meeting No
	Date
	Venue
	Host
	Category

	SG#27
	21-22 Jun 06
	San Diego
	CETECOM
	Observer

	SG#28
	13 -14 Sep 06
	TBA
	Qualcomm
	Manufacturer

	SG#29
	13 -14 Dec 06
	TBA
	TIM Brazil
	Operator


“Combined” Agreement Group Meetings 

	Meeting No
	Date
	Venue
	Host
	Category

	CAG#07
	3 - 5 (until lunch) Jul 06
	Prague
	Spirent
	Observer

	CAG#08
	23 -25 (until lunch) Oct 06
	Korea
	TTA
	Observer

	CAG#09
	15 -17 (until lunch) Jan 07
	
	
	


Field Trial Agreement Group Meetings

	Meeting No
	Date
	Venue
	Host
	Category

	FTAG#04
	3 – 4 May 06
	London
	O2
	Operator

	FTAG#05
	7 Jul 06
	Prague
	Spirent
	Observer

	FTAG#06
	18 Oct 06
	
	
	


