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Progress Report since the last TSG (for all involved WGs):

The progress on Improvement of performance requirements of HSDPA receiver (Type 3) is the following:

· Introduction of improvement of performance requirements of HSDPA receiver (Type 3) for UE categories 7 & 8 has been agreed [1].
List of Completed elements (for complex work items):

None
List of open issues:

None

Estimates of the level of completion (when possible):

100%
WI completion date review resulting from the discussion at the working group:

The current target date for completion is November 06 (RP#34). However, the WI was completed in RP#33.  
References to WG's internal documentation and/or TRs:
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