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Progress Report since the last TSG (for all involved WGs):

RAN5 has agreed on a work plan for RoHC performance test cases during meeting #32. Test case outline in the specification has been agreed and responsibility areas have been allocated to the supporting companies. One test case for the R-mode has been drafted but has not yet been completed and agreed in RAN5.
List of Completed elements (for complex work items):

List of open issues:
Estimates of the level of completion (when possible):

10%
WI completion date review resulting from the discussion at the working group:

RAN WG5 target date for completion is December-06 (RP#34).  
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