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Progress Report since the last TSG (for all involved WGs):

RAN WG5 has completed 3 RoHC performance test cases during meeting #33. 
· Base test of ROHC RTP O-mode compressor

· Base test of ROHC RTP R-mode compressor
· Compressor response to single lost packets in O-mode
RAN WG5 has agreed to move the completion date for the work item to March 2007. 
List of Completed elements (for complex work items):

List of open issues:
The remaining 5 test cases are planned to be drafted and agreed during the next RAN WG5 meeting #34. 
Estimates of the level of completion (when possible):

50%
WI completion date review resulting from the discussion at the working group:

Revised RAN WG5 target date for completion is March-07 (RP#35).  
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