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Progress Report since the last TSG (for all involved WGs):
An updated work plan for MBMS RF and RRM testing has been agreed in [1]

At RAN5#34 there were contributions for 3 out of the 4 MBMS RF performance test cases. The completion status of the work item was increased from 15% to 60%. It was agreed to change the target date for completion from March-07 to Sept-07. The reason for changing the target date was that for one RRM test case there was no contribution at RAN5#34 and the experience from the RAN5 RF group is that it takes at least two meeting cycles to complete a RRM test case.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

At the RAN4#41 meeting RAN5 raised a concern to RAN4 about test case complexity, in terms of number of GSM Cells, in the MBMS RRM test cases A.5.6.3 (Cell re-selection during an MBMS session, one UTRAN inter-frequency and 4 GSM cells present in the neighbour list) in 25.133. RAN5 asked RAN4 to consider if the number of GSM cells can be reduced to two GSM cells. There has been a CR submitted to RAN4#42 meeting which makes the change from 4 to 2 GSM cells. At the RAN5#34 meeting a CR for the current case of 4 GSM cell was agreed. In addition an alternative CR was conditional agreed pending approval of the RAN4 CR. 

Estimates of the level of completion (when possible):

60% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #37, September 2007

References to WG's internal documentation and/or TRs:
[1] R5-070136
Work plan for MBMS RF/RRM test cases (MBMS-RAN-RF_Test) – Status after RAN5#34
