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Progress Report since the last TSG (for all involved WGs):
A work plan has been agreed in [1]

The work tasks for updating existing Rel-5 IMS CC test cases to Rel-6 identified at RAN5#33 were completed at RAN5#34. 
At RAN5#34 further analysis for new Rel-6 test cases was performed. This caused an update of the work plan. Due to new test cases identified at RAN5#34 then RAN5 agreed to move the target completion date from March-07 to Sept-07.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None

Estimates of the level of completion (when possible):

50% 


WI completion date review resulting from the discussion at the working group:
September 07 (RP#37)

References to WG's internal documentation and/or TRs:

[1] R5-070499
Work plan for Rel-6 IMS Call Control Conformance test cases – Status after RAN5#34 (Source: Rapporteur)
