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1
Introduction

At the RAN#34 meeting in February-07 a Rel-7 RAN5 work item for conformance test aspects of MIMO was approved [1]. 

The purpose of present document is to provide a work plan for the RAN5 work item for MIMO (MIMO-UEConTest_FDD). The work plan is updated after each RAN5 meeting to give the status of the work item. 

Section 2 gives an overview of the work item status; section 3 lists the planned MIMO test scenarios and the detailed status.
2
Work item status

The completeness of the MIMO work item after RAN5#35 meeting in Kobe, Japan May 7th – 11th 2007 is:

	Test specification
	Testing area
	Completeness
	Comments
	History

	34.121-1
34.121-2

34.123-1

34.123-2

34.108
	
	0%
	
	


Colour coding: 

	
	Not started

	
	Ongoing

	
	Ready


3 MIMO Test Work Plan

Note: Clause numbers in the following table represents temporary assignment to 34.121-1. 
	Area
	TS
	Clause
	Release
	Title
	Test purpose / Description
	Company
	Target
	Status
	TDOC
	Comments

	34.108 – Common test environment

	
	
	
	
	
	
	
	
	
	
	

	34.121– 1

	
	
	
	
	
	
	
	
	
	
	

	34.121-2 –
	
	
	
	34.123-1 – Layer 2

	
	
	
	
	
	
	
	
	
	
	

	34.123-1 –

	
	
	
	
	
	
	
	
	
	
	

	34.123-2 –
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