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1
Introduction

In the last RAN plenary meeting (RP#35) the building block work items for Long Term Evolution (LTE) have been updated and agreed in RP-070215 [1]. The work plan for RAN WG5 was included in this LTE work plan updated version.  
The RAN5 WI states "The technical objective of this work item is to specify the terminal conformance tests for 3G LTE. In the first 9 months or so, RAN5 will review the outcomes of the other RAN WGs to determine its strategy and testing methodologies."

2
Work Plan
The proposed work plan details for RAN5 are:


-
Work Item created at RP#33;

-
Test methodology, work tasks and specification structure decided by RP#37 June 2007;
-
Detailed work plan with list of test cases ready by RP#37, September 2007;

-
Test specifications ready by RP#39, March 2008;

The work on test methodology, work tasks, specification structure and a detailed work plan including the planned test cases is shown with green in the work plan diagrams. Topics to be supported by other WGs are included in order to show the necessity of working coordination between WGs.
The workplan for the actual test specification, i.e. drafting new test cases, is shown in green. Please refers to the specific sheet for RAN5 LTE Work Plan: 
· The work item description [2] has been updated (supporting compagnies section updated).

· 2 new Work Tasks for 3G Long Term Evolution for Protocol Testing and for RF/RRM Testing based on the previously approved LTE Building Block WI  have been created and agreed  in RAN5#35:

- 3G Long Term Evolution – Terminal Protocol Conformance Test Specifications [3]

Rapporteurs : NEC , Motorola 

- 3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications [4]
Rapporteur: Agilent

· It has been agreed in RAN5 to create new specifications for LTE testing following the template of the existing test specifications. The structure of splitting the test specifications into common test environment, test case description, test case applicability and TTCN code is maintained. The split into RF/RRM and protocol testing is also maintained.
TS 36.523: Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN); User Equipment (UE) conformance specification (Part 1: Protocol conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification, Part 3: Abstract test suite (ATS)).
TS 36.521: Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN); User Equipment (UE) conformance specification Radio transmission and reception (Part 1: conformance testing, Part 2: Implementation Conformance Statement (ICS)).
TS 36.508 : Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN); Common test environments for User Equipment (UE) conformance testing.

In addition, new requirements on UE test loop functionality to enable LTE testing need to be identified. A new test specification based on the existing test specification TS 34.109 might be created. But this should be first discussed in RAN2, the final decision will be under RAN2 responsibility (already the same for TS34.109).

· It has been agreed to wait for next RAN plenary to have the latest status of  Stage 3 and to maintain for the time being the completion target date to TSG RAN#39 (March 2008) for both new WIs for 3G LTE Protocol Testing and RF Testing. 
· It has been agreed as part of the work plan for new Work Task for 3G LTE Signalling Testing to start working on the list of scenarios and/or testcases from main areas based on the current main clauses as defined in the TS 34.123 such as Idle Mode in a pure LTE environment (PLMN selection, cell selection, cell reselection), RRC, Layer2, Mobility management (refers to [5]).
· It has been agreed as part of the work plan for new Work for 3G LTE RF Testing the scope of the work including at least Frequency Bands, MIMO, Channel bandwidths (refers to [6]).
3
Proposal

This document presents an updated version of the work plan RAN WG5 ( WI description updated for supporting compagnies section).

It is proposed to identify the scope of work specific for the 2 new work Tasks for RF/RRM and Protocol Testing for LTE/SAE terminals to provide a separate detailed Work Plan for RF part and Signalling part for next meeting.
4
References
[1] RP-070215
Updated LTE Work Plan (NTT DoCoMo)
[2] R5-070251
Update of WID for 3G Long-Term Evolution Testing (NEC).

[3] R5-071441    Proposal of new WI for 3G LTE for Signalling Testing (NEC).

[4] R5-071442    Proposal of new WI for 3G LTE for RF Testing (NEC).

[5] R5-071266    Discussion on Expected Output for new WIs for 3G LTE for Signalling and RF Testing (NEC)
[6] R5-071163
Timeline for LTE RF conformance tests (Agilent).





























































































